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Section 1.  Letter of Invitation 
 

 Somalia  
 

November 28, 2017 
 

UNDP/SOM/ITB/2017/011/PREP/CW/RE-INTEG 
 
Dear Bidder, 

 
The United Nations Development Programme (UNDP) Somalia, hereby invites you to submit a Bid to 
this Invitation to Bid (ITB) for the above-referenced subject.   

This ITB includes the following documents: 
Section 1 – This Letter of Invitation 
Section 2 – Instructions to Bidders (including Data Sheet) 
Section 3 – Schedule of Requirements and Technical Specifications 
Section 4 – Bid Submission Form 
Section 5 – Documents Establishing the Eligibility and Qualifications of the Bidder 
Section 6 – Technical Bid form 
Section 7 – Price Schedule Form/Bill of Quantity (BoQ) 
Section 8 – Contract to be Signed, including General Terms and Conditions 

 
Your offer, comprising of a Bid Submission Sheet (Section 4), Bills of Quantity /Price Schedule (Section 
5) and Construction Timetable with stipulated completion deadline, together in a sealed envelope, 
should be submitted in accordance with Section 2.  

 
You are kindly requested to submit an acknowledgment letter to UNDP to the following address  
 

United Nations Development Programme 
asha.shidane@undp.org; cc: iryna.malykh@undp.org 

Procurement Unit 
 

The letter should be received by UNDP no later than 4th December 2017.   The same letter should 
advise whether your company intends to submit a Bid. If that is not the case, UNDP would appreciate 

your indicating the reason, for our records. 
 
Should you require any clarification, kindly communicate with the contact(s) person identified in the 
attached Data Sheet as the focal point for queries on this ITB.   
 
UNDP looks forward to receiving your Bid and thanks you in advance for your interest in UNDP 
procurement opportunities.  
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Section 2:  Instruction to Bidders 
 
 
Definitions  
 

a) “Bid” refers to the Bidder’s response to the Invitation to Bid, including the Bid Submission Form, 
Technical Bid and Price Schedule and all other documentation attached thereto as required by 
the ITB.   
 

b) “Bidder” refers to any legal entity that may submit, or has submitted, a Bid for the supply of 
goods and provision of related services requested by UNDP. 
  

c) “Contract” refers to the legal instrument that will be signed by and between the UNDP and the 
successful Bidder, all the attached documents thereto, including the General Terms and 
Conditions (GTC) and the Appendices. 
 

d) “Country” refers to the country indicated in the Data Sheet.   
 

e) “Data Sheet” refers to such part of the Instructions to Bidders used to reflect conditions of the 
tendering process that are specific for the requirements of the ITB. 
 

f) “Day” refers to calendar day. 
 

g) “Goods” refer to any tangible product, commodity, article, material, wares, equipment, assets 
or merchandise that UNDP requires under this ITB. 
 

h) “Government” refers to the Government of the country where the goods and related services 
provided/rendered specified under the Contract will be delivered or undertaken.  
 

i) “Instructions to Bidders” refers to the complete set of documents which provides Bidders with 
all information needed and procedures to be followed in the course of preparing their Bid 
 

j) “ITB” refers to the Invitation to Bid consisting of instructions and references prepared by UNDP 
for purposes of selecting the best supplier or service provider to fulfil the requirement indicated 
in the Schedule of Requirements and Technical Specifications. 
  

k) “LOI” (Section 1 of the ITB) refers to the Letter of Invitation sent by UNDP to Bidders. 
 

l) “Material Deviation” refers to any contents or characteristics of the bid that is significantly 
different from an essential aspect or requirement of the ITB, and (i) substantially alters the scope 
and quality of the requirements; (ii) limits the rights of UNDP and/or the obligations of the 
offeror; and (iii) adversely impacts the fairness and principles of the procurement process, such 
as those that compromise the competitive position of other offerors. 
 

m)  “Schedule of Requirements and Technical Specifications” refers to the document included in 
this ITB as Section 3 which lists the goods required by UNDP, their specifications, the related 
services, activities, tasks to be performed, and other information pertinent to UNDP’s receipt 
and acceptance of the goods.  
  

n) “Services” refers to the entire scope of tasks related or ancillary to the completion or delivery 
of the goods required by UNDP under the ITB.   

 
o) “Supplemental Information to the ITB” refers to a written communication issued by UNDP to 
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prospective Bidders containing clarifications, responses to queries received from prospective 
Bidders, or changes to be made in the ITB, at any time after the release of the ITB but before 
the deadline for the submission of Bid. 

 

A. GENERAL 
 
1. UNDP hereby solicits Bids as a response to this Invitation to Bid (ITB).  Bidders must strictly 

adhere to all the requirements of this ITB.  No changes, substitutions or other alterations to the 
rules and provisions stipulated in this ITB may be made or assumed unless it is instructed or 
approved in writing by UNDP in the form of Supplemental Information to the ITB.    

 
2.  Submission of a Bid shall be deemed as an acknowledgement by the Bidder that all obligations 

stipulated by this ITB will be met and, unless specified otherwise, the Bidder has read, 
understood and agreed to all the instructions in this ITB.   

 
3.  Any Bid submitted will be regarded as an offer by the Bidder and does not constitute or imply 

the acceptance of any Bid by UNDP. UNDP is under no obligation to award a contract to any 
Bidder as a result of this ITB.  

 
4. UNDP implements a policy of zero tolerance on proscribed practices, including fraud, 

corruption, collusion, unethical practices, and obstruction. UNDP is committed to preventing, 
identifying and addressing all acts of fraud and corrupt practices against UNDP as well as third 
parties involved in UNDP activities.  (See  

 http://www.undp.org/about/transparencydocs/UNDP_Anti_Fraud_Policy_English_FINAL_jun
e_2011.pdf  and 
http://www.undp.org/content/undp/en/home/operations/procurement/procurement_prote
st/ for full description of the policies) 

 
5.  In responding to this ITB, UNDP requires all Bidders to conduct themselves in a professional, 

objective and impartial manner, and they must at all times hold UNDP’s interests paramount.   
Bidders must strictly avoid conflicts with other assignments or their own interests, and act 
without consideration for future work.  All Bidders found to have a conflict of interest shall be 
disqualified.  Without limitation on the generality of the above, Bidders, and any of their 
affiliates, shall be considered to have a conflict of interest with one or more parties in this 
solicitation process, if they:  
 
5.1 Are, or have been associated in the past, with a firm or any of its affiliates which have 

been engaged UNDP to provide services for the preparation of the design, Schedule of 
Requirements and Technical Specifications, cost analysis/estimation, and other 
documents to be used for the procurement of the goods and related services in this 
selection process;  

5.2 Were involved in the preparation and/or design of the programme/project related to the 
goods and related services requested under this ITB; or 

5.3 Are found to be in conflict for any other reason, as may be established by, or at the 
discretion of, UNDP.   

 
In the event of any uncertainty in the interpretation of what is potentially a conflict of interest, 
Bidders must disclose the condition to UNDP and seek UNDP’s confirmation on whether or not 
such conflict exists.  
 

6. Similarly, the following must be disclosed in the Bid: 
 
6.1 Bidders who are owners, part-owners, officers, directors, controlling shareholders, or key 

personnel who are family of UNDP staff involved in the procurement functions and/or the 

http://www.undp.org/about/transparencydocs/UNDP_Anti_Fraud_Policy_English_FINAL_june_2011.pdf
http://www.undp.org/about/transparencydocs/UNDP_Anti_Fraud_Policy_English_FINAL_june_2011.pdf
http://www.undp.org/content/undp/en/home/operations/procurement/procurement_protest/
http://www.undp.org/content/undp/en/home/operations/procurement/procurement_protest/
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Government of the country or any Implementing Partner receiving the goods and related 
services under this ITB; and 

6.4 Others that could potentially lead to actual or perceived conflict of interest, collusion or 
unfair competition practices. 
 

Failure of such disclosure may result in the rejection of the Bid. 
 

7.  The eligibility of Bidders that are wholly or partly owned by the Government shall be subject to 
UNDP’s further evaluation and review of various factors such as being registered as an 
independent entity, the extent of Government ownership/share, receipt of subsidies, mandate, 
access to information in relation to this ITB, and others that may lead to undue advantage 
against other Bidders, and the eventual rejection of the Bid.   

 
8.  All Bidders must adhere to the UNDP Supplier Code of Conduct, which may be found at this 

link: http://web.ng.undp.org/procurement/undp-supplier-code-of-conduct.pdf 
 

B.  CONTENTS OF BID 
 

9.  Sections of Bid 
 
Bidders are required to complete, sign and submit the following documents: 
 
9.1 Bid Submission Cover Letter Form (see ITB Section 4);  
9.2 Documents Establishing the Eligibility and Qualifications of the Bidder (See ITB Section 5); 
9.3 Technical Bid (N/A); 
9.4 Price Schedule (see prescribed form in ITB Section 6); 
9.5 Bid Security, if applicable (N/A); 
9.6 Any attachments and/or appendices to the Bid (including all those specified under the 

Data Sheet)  
 

10. Clarification of Bid 

10.1 Bidders may request clarification of any of the ITB documents no later than the number 
of days indicated in the Data Sheet (DS no. 16) prior to the Bid submission date.  Any 
request for clarification must be sent in writing via courier or through electronic means 
to the UNDP address indicated in the Data Sheet (DS no. 17). UNDP will respond in 
writing, transmitted by electronic means and will transmit copies of the response 
(including an explanation of the query but without identifying the source of inquiry) to 
all Bidders who have provided confirmation of their intention to submit a Bid.   

 
10.2 UNDP shall endeavor to provide such responses to clarifications in an expeditious 

manner, but any delay in such response shall not cause an obligation on the part of 
UNDP to extend the submission date of the Bid, unless UNDP deems that such an 
extension is justified and necessary.   

 
11. Amendment of Bid 

 
11.1 At any time prior to the deadline for submission of Bid, UNDP may for any reason, such 

as in response to a clarification requested by a Bidder, modify the ITB in the form of a 
Supplemental Information to the ITB.  All prospective Bidders will be notified in writing 
of all changes/amendments and additional instructions through Supplemental 
Information to the ITB and through the method specified in the Data Sheet (DS No. 18).   

 
11.2 In order to afford prospective Bidders reasonable time to consider the amendments in 

http://web.ng.undp.org/procurement/undp-supplier-code-of-conduct.pdf
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preparing their Bid, UNDP may, at its discretion, extend the deadline for submission of 
Bid, if the nature of the amendment to the ITB justifies such an extension. 

 
 

C. PREPARATION OF BID 

 
12. Cost  

The Bidder shall bear any and all costs related to the preparation and/or submission of the Bid, 
regardless of whether its Bid was selected or not.  UNDP shall in no case be responsible or liable 
for those costs, regardless of the conduct or outcome of the procurement process. 

 
13. Language  

 
The Bid, as well as any and all related correspondence exchanged by the Bidder and UNDP, 
shall be written in the language (s) specified in the Data Sheet (DS No. 4).  Any printed literature 
furnished by the Bidder written in a language other than the language indicated in the Data 
Sheet, must be accompanied by a translation in the preferred language indicated in the Data 
Sheet.  For purposes of interpretation of the Bid, and in the event of discrepancy or 
inconsistency in meaning, the version translated into the preferred language shall govern.  
Upon conclusion of a contract, the language of the contract shall govern the relationship 
between the contractor and UNDP. 
 

14. Bid Submission Form 
 
The Bidder shall submit the Bid Submission Form using the form provided in Section 4 of this 
ITB. 
 
 

15. Technical Bid Format and Content 

 
Unless otherwise stated in the Data Sheet (DS no. 28), the Bidder shall structure the Technical 
Bid as follows: 

 
15.1 Expertise of Firm/Organization – this section should provide details regarding 

management structure of the organization, organizational capability/resources, and 
experience of organization/firm, the list of projects/contracts (both completed and on-
going, both domestic and international) which are related or similar in nature to the 
requirements of the ITB, manufacturing capacity of plant if Bidder is a manufacturer, 
authorization from the manufacturer of the goods if Bidder is not a manufacturer, and 
proof of financial stability and adequacy of resources to complete the delivery of goods 
and provision of related services required by the ITB (see ITB Clause 18 and DS No. 26 for 
further details).  The same shall apply to any other entity participating in the ITB as a Joint 
Venture or Consortium. 

 
15.2 Technical Specifications and Implementation Plan – this section should demonstrate the 

Bidder’s response to the Schedule of Requirements and Technical Specifications by 
identifying the specific components proposed; how each of the requirements shall be 
met  point by point; providing a detailed specification and description of the goods 
required, plans and drawings where needed; the essential performance characteristics, 
identifying the works/portions of the work that will be subcontracted; a list of the major 
subcontractors, and demonstrating how the bid meets or exceeds the requirements, 
while ensuring appropriateness of the bid to the local conditions and the rest of the 
project operating environment during the entire life of the goods provided.  Details of 
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technical bid must be laid out and supported by an Implementation Timetable, including 
Transportation and Delivery Schedule where needed, that is within the duration of the 
contract as specified in the Data Sheet (DS noS. 29 and 30).  

 
Bidders must be fully aware that the goods and related services that UNDP require may 
be transferred, immediately or eventually, by UNDP to the Government partners, or to 
an entity nominated by the latter, in accordance with UNDP’s policies and procedures.  
All bidders are therefore required to submit the following in their bids: 
 

a) A statement of whether any import or export licences are required in respect of 
the goods to be purchased or services to be rendered, including any restrictions in 
the country of origin, use or dual use nature of the goods or services, including any 
disposition to end users;  

b) Confirmation that the Bidder has obtained license of this nature in the past, and 
have an expectation of obtaining all the necessary licenses, should their bid be 
rendered the most responsive; and 

c) Complete documentation, information and declaration of any goods classified or 
may be classified as “Dangerous Goods”. 

 
15.3 Management Structure and Key Personnel – This section should include the 

comprehensive curriculum vitae (CVs) of key personnel that will be assigned to support 
the implementation of the technical bid, clearly defining their roles and responsibilities.  
CVs should establish competence and demonstrate qualifications in areas relevant to the 
requirements of this ITB.   

 
In complying with this section, the Bidder assures and confirms to UNDP that the 
personnel being nominated are available to fulfil the demands of the Contract during its 
stated full term.  If any of the key personnel later becomes unavailable, except for 
unavoidable reasons such as death or medical incapacity, among other possibilities, 
UNDP reserves the right to render the Bid non-responsive.  Any deliberate substitution 
of personnel arising from unavoidable reasons, including delay in the implementation of 
the project of programme through no fault of the Bidder, shall be made only with UNDP’s 
acceptance of the justification for substitution, and UNDP’s approval of the qualification 
of the replacement who shall be either of equal or superior credentials as the one being 
replaced.   

 
15.4 Where the Data Sheet requires the submission of the Bid Security, the Bid Security shall 

be included along with the Technical Bid.  The Bid Security may be forfeited by UNDP, 
and reject the Bid, in the event of any or any combination of the following conditions:  

 
a) If the Bidder withdraws its offer during the period of the Bid Validity specified in 

the Data Sheet (DS no. 11), or; 
b) If the Bid Security amount is found to be less than what is required by UNDP as 

indicated in the Data Sheet (DS no. 9), or; 
c) In the case the successful Bidder fails: 

 
i. to sign the Contract after UNDP has awarded it;  
ii. to comply with UNDP’s variation of requirement, as per ITB Clause 35; or 
iii. to furnish Performance Security, insurances, or other documents that UNDP 

may require as a condition to rendering effective the contract that may be 
awarded to the Bidder. 

 
16. Price Schedule 
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The Price Schedule shall be prepared using the attached standard form (Section 6).   It shall list 
all major cost components associated with the goods and related services, and the detailed 
breakdown of such costs.  All goods and services described in the Technical Bid must be priced 
separately on a one-to-one correspondence.  Any output and activities described in the 
Technical Bid but not priced in the Price Schedule, shall be assumed to be included in the prices 
of the items or activities, as well as in the final total price of the bid.   

 
17. Currencies  

 
All prices shall be quoted in the currency indicated in the Data Sheet (DS no. 15).  However, 
where Bids are quoted in different currencies, for the purposes of comparison of all Bid:  

 
17.1 UNDP will convert the currency quoted in the Bid into the UNDP preferred currency, in 

accordance with the prevailing UN operational rate of exchange on the last day of 
submission of Bid; and 

17.2 In the event that the Bid found to be the most responsive to the ITB requirement is 
quoted in another currency different from the preferred currency as per Data Sheet (DS 
no. 15), then UNDP shall reserve the right to award the contract in the currency of 
UNDP’s preference, using the conversion method specified above. 

 
18. Documents Establishing the Eligibility and Qualifications of the Bidder  

 
18.1 The Bidder shall furnish documentary evidence of its status as an eligible and qualified 

vendor, using the forms provided under Section 5, Bidder Information Forms.  In order 
to award a contract to a Bidder, its qualifications must be documented to UNDP’s 
satisfactions. These include, but are not limited to the following: 

 
a) That, in the case of a Bidder offering to supply goods under the Contract which the 

Bidder did not manufacture or otherwise produce, the Bidder has been duly 
authorized by the goods’ manufacturer or producer to supply the goods in the 
country of final destination;  
 

b) That the Bidder has the financial, technical, and production capability necessary to 
perform the Contract; and  
 

c) That, to the best of the Bidder’s knowledge, it is not included in the UN 1267 List or 
the UN Ineligibility List, nor in any and all of UNDP’s list of suspended and removed 
vendors.  

 
18.2 Bids submitted by two (2) or more Bidders shall all be rejected by UNDP if they are found 

to have any of the following: 
 

a) they have at least one controlling partner, director or shareholder in common; or 
 

b) any one of them receive or have received any direct or indirect subsidy from the 
other/s; or 
 

c) they have the same legal representative for purposes of this ITB; or 
 

d) they have a relationship with each other, directly or through common third parties, 
that puts them in a position to have access to information about, or influence on the 
Bid of, another Bidder regarding this ITB process;  
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e) they are subcontractors to each other’s bid, or a subcontractor to one bid also 
submits another Bid under its name as lead Bidder; or 
 

f) an expert proposed to be in the bid of one Bidder participates in more than one Bid 
received for this ITB process.  This condition does not apply to subcontractors being 
included in more than one Bid. 

 
19. Joint Venture, Consortium or Association 

If the Bidder is a group of legal entities that will form or have formed a joint venture, consortium 
or association at the time of the submission of the Bid, they shall confirm in their Bid that : (i) 
they have  designated one party to act as a lead entity, duly vested with authority to legally 
bind the members of the joint venture jointly and severally, and this shall be duly evidenced by 
a duly notarized Agreement among the legal entities, which shall be submitted along with the 
Bid; and (ii) if they are awarded the contract, the contract shall be entered into, by and between 
UNDP and the designated lead entity, who shall be acting for and on behalf of all entities that 
comprise the joint venture.  
 
After the bid has been submitted to UNDP, the lead entity identified to represent the joint 
venture shall not be altered without the prior written consent of UNDP.   Furthermore, neither 
the lead entity nor the member entities of the joint venture can: 
 

a) Submit another Bid, either in its own capacity; nor  
b) As a lead entity or a member entity for another joint venture submitting another Bid.   

 
The description of the organization of the joint venture/consortium/association must clearly 
define the expected role of each of the entity in the joint venture in delivering the requirements 
of the ITB, both in the bid and in the Joint Venture Agreement.  All entities that comprise the 
joint venture shall be subject to the eligibility and qualification assessment by UNDP. 
 
Where a joint venture is presenting its track record and experience in a similar undertaking as 
those required in the ITB, it should present such information in the following manner: 
 

a) Those that were undertaken together by the joint venture; and  
b) Those that were undertaken by the individual entities of the joint venture expected to 

be involved in the performance of the services defined in the ITB. 
 
Previous contracts completed by individual experts working privately but who are permanently 
or were temporarily associated with any of the member firms cannot be claimed as the 
experience of the joint venture or those of its members, but should only be claimed by the 
individual experts themselves in their presentation of their individual credentials. 
 
If the Bid of a joint venture is determined by UNDP as the most responsive Bid that offers the 
best value for money, UNDP shall award the contract to the joint venture, in the name of its 
designated lead entity, who shall sign the contract for and on behalf of all the member entities.  
 

20. Alternative Bid 
 
Unless otherwise specified in the Data Sheet (DS nos. 5 and 6), alternative bid shall not be 
considered.  Where the conditions for its acceptance are met, or justifications are clearly 
established, UNDP reserves the right to award a contract based on an alternative bid. 

 
21.  Validity Period 

 
21.1  Bid shall remain valid for the period specified in the Data Sheet (DS no. 8), commencing 
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on the submission deadline date also indicated in the Data Sheet (DS no. 21).  A Bid valid 
for a shorter period shall be immediately rejected by UNDP and rendered non-
responsive.   

 
21.2  In exceptional circumstances, prior to the expiration of the Bid validity period, UNDP may 

request Bidders to extend the period of validity of their Bid.  The request and the 
responses shall be made in writing, and shall be considered integral to the Bid.  

 
 

22. Bidder’s Conference 
 

When appropriate, a Bidder’s conference will be conducted at the date, time and location 
specified in the Data Sheet (DS no. 7). All Bidders are encouraged to attend. Non-attendance, 
however, shall not result in disqualification of an interested Bidder.  Minutes of the Bidder’s 
conference will be either posted on the UNDP website, or disseminated to the individual firms 
who have registered or expressed interest with the contract, whether or not they attended the 
conference.  No verbal statement made during the conference shall modify the terms and 
conditions of the ITB unless such statement is specifically written in the Minutes of the 
Conference, or issued/posted as an amendment in the form of a Supplemental Information to 
the ITB. 

 

D. SUBMISSION AND OPENING OF BID 
 

23. Submission  
 
23.1 The Technical Bid and the Price Schedule must be submitted together and sealed 

together in one and the same envelope, delivered either personally, by courier, or by 
electronic method of transmission.  If submission will not be done by electronic means, 
the Technical Bid and Price Schedule must be sealed together in an envelope whose 
external side must : 

 
a) Bear the name of the Bidder;  
b) Be addressed to UNDP as specified in the Data Sheet (DS no.20); and  
c) Bear a warning not to open before the time and date for Bid opening as specified 

in the Data Sheet (DS no. 24).  
 

If the envelope is not sealed nor labeled as required, the Bidder shall assume the 
responsibility for the misplacement or premature opening of Bid due to improper sealing 
and labeling by the Bidder.  

 
23.2 Bidders must submit their Bid in the manner specified in the Data Sheet (DS nos. 22 and 

23).  When the Bid is expected to be in transit for more than 24 hours, the Bidder must 
ensure that sufficient lead time has been provided in order to comply with UNDP’s 
deadline for submission.  UNDP shall indicate for its record that the official date and time 
of receiving the Bid is the actual date and time when the said Bid has physically arrived 
at the UNDP premises indicated in the Data Sheet (DS no. 20).   

 
23.3 Bidders submitting Bid by mail or by hand shall enclose the original and each copy of the 

Bid, in separate sealed envelopes, duly marking each of the envelopes as “Original Bid” 
and the others as “Copy of Bid”.  The two envelopes, consisting of original and copies, 
shall then be sealed in an outer envelope.  The number of copies required shall be as 
specified in the Data Sheet (DS no. 19).  In the event of any discrepancy between the 
contents of the “Original Bid” and the “Copy of Bid”, the contents of the original shall 
govern.  The original version of the Bid shall be signed or initialed by the Bidder or 



11 
 

person(s) duly authorized to commit the Bidder on every page.  The authorization shall 
be communicated through a document evidencing such authorization issued by the 
highest official of the firm, or a Power of Attorney, accompanying the Bid.     

23.4 Bidders must be aware that the mere act of submission of a Bid, in and of itself, implies 
that the Bidder accepts the General Contract Terms and Conditions of UNDP as attached 
hereto as Section 11. 

 
24. Deadline for Submission of Bid and Late Bids 

Bid must be received by UNDP at the address and no later than the date and time specified in 
the Data Sheet (DS no. 20 and 21).  

 
UNDP shall not consider any Bid that arrives after the deadline for submission of Bid.  Any Bid 
received by UNDP after the deadline for submission of Bid shall be declared late, rejected, and 
returned unopened to the Bidder.   
 

25. Withdrawal, Substitution, and Modification of Bid 
 
25.1 Bidders are expected to have sole responsibility for taking steps to carefully examine 

in detail the full consistency of its Bid to the requirements of the ITB, keeping in mind 
that material deficiencies in providing information requested by UNDP, or lack clarity 
in the description of goods and related services to be provided, may result in the 
rejection of the Bid.  The Bidder shall assume any responsibility regarding erroneous 
interpretations or conclusions made by the Bidder in the course of understanding the 
ITB out of the set of information furnished by UNDP.   

 
25.2 A Bidder may withdraw, substitute or modify its Bid after it has been submitted by 

sending a written notice in accordance with ITB Clause 23, duly signed by an authorized 
representative, and shall include a copy of the authorization (or a Power of Attorney). 
The corresponding substitution or modification of the Bid must accompany the 
respective written notice.  All notices must be received by UNDP prior to the deadline 
for submission and submitted in accordance with ITB Clause 23 (except that withdrawal 
notices do not require copies).  The respective envelopes shall be clearly marked 
“WITHDRAWAL,” “SUBSTITUTION,” or MODIFICATION”.   

 
25.3 Bid requested to be withdrawn shall be returned unopened to the Bidders. 
  
25.4 No Bid may be withdrawn, substituted, or modified in the interval between the 

deadline for submission of Bid and the expiration of the period of Bid validity specified 
by the Bidder on the Bid Submission Form or any extension thereof.    

 
26. Bid Opening 

 
UNDP will open the Bid in the presence of an ad-hoc committee formed by UNDP of at least 
two (2) members.  If electronic submission is permitted, any specific electronic Bid opening 
procedures shall be as specified in the Data Sheet (DS no. 23). 

 
The Bidders’ names, modifications, withdrawals, the condition of the envelope labels/seals, 
the number of folders/files and all other such other details as UNDP may consider appropriate, 
will be announced at the opening.   No Bid shall be rejected at the opening stage, except for 
late submission, for which the Bid shall be returned unopened to the Bidder.   

 
27. Confidentiality 

 
Information relating to the examination, evaluation, and comparison of Bid, and the 
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recommendation of contract award, shall not be disclosed to Bidders or any other persons not 
officially concerned with such process, even after publication of the contract award. 

 
Any effort by a Bidder to influence UNDP in the examination, evaluation and comparison of 
the Bid or contract award decisions may, at UNDP’s decision, result in the rejection of its Bid. 

 
In the event that a Bidder is unsuccessful, the Bidder may seek a meeting with UNDP for a 
debriefing.  The purpose of the debriefing is discussing the strengths and weaknesses of the 
Bidder’s submission, in order to assist the Bidder in improving the bid presented to UNDP. The 
content of other bid and how they compare to the Bidder’s submission shall not be discussed.  

 
 

E. EVALUATION OF BID 
 

28. Preliminary Examination of Bid 

 
UNDP shall examine the Bid to determine whether they are complete with respect to minimum 
documentary requirements, whether the documents have been properly signed, whether or 
not the Bidder is in the UN Security Council 1267/1989 Committee's list of terrorists and 
terrorist financiers, and in UNDP’s list of suspended and removed vendors, and whether the 
Bid are generally in order, among other indicators that may be used at this stage.  UNDP may 
reject any Bid at this stage.  
 

29. Evaluation of Bid 
 

29.1 UNDP shall examine the Bid to confirm that all terms and conditions under the UNDP 
General Terms and Conditions and Special Conditions have been accepted by the Bidder 
without any deviation or reservation. 

 
29.2 The evaluation team shall review and evaluate the Bids on the basis of their responsiveness 

to the Schedule of Requirements and Technical Specifications and other documentation 
provided, applying the procedure indicated in the Data Sheet (DS No. 25).  Absolutely no 
changes may be made by UNDP in the criteria after all Bids have been received.   

 
29.1 UNDP reserves the right to undertake a post-qualification exercise, aimed at determining, 

to its satisfaction the validity of the information provided by the Bidder.  Such post-
qualification shall be fully documented and, among those that may be listed in the Data 
Sheet (DS No.33), may include, but need not be limited to, all or any combination of the 
following: 

 
a) Verification of accuracy, correctness and authenticity of the information provided by 

the bidder on the legal, technical and financial documents submitted;  
b) Validation of extent of compliance to the ITB requirements and evaluation criteria 

based on what has so far been found by the evaluation team; 
c) Inquiry and reference checking with Government entities with jurisdiction on the 

bidder, or any other entity that may have done business with the bidder;  
d) Inquiry and reference checking with other previous clients on the quality of 

performance on on-going or previous contracts completed; 
e) Physical inspection of the bidder’s plant, factory, branches or other places where 

business transpires, with or without notice to the bidder; 
f) Testing and sampling of completed goods similar to the requirements of UNDP, where 

available; and 
g) Other means that UNDP may deem appropriate, at any stage within the selection 

process, prior to awarding the contract. 
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30. Clarification of Bid 

To assist in the examination, evaluation and comparison of bids, UNDP may, at its discretion, 
ask any Bidder to clarify its Bid.   
 
UNDP’s request for clarification and the Bidder’s response shall be in writing. Notwithstanding 
the written communication, no change in the prices or substance of the Bid shall be sought, 
offered, or permitted, except to provide clarification, and confirm the correction of any 
arithmetic errors discovered by UNDP in the evaluation of the Bid, in accordance with ITB 
Clause 35. 
 
Any unsolicited clarification submitted by a Bidder in respect to its Bid, which is not a response 
to a request by UNDP, shall not be considered during the review and evaluation of the Bid.   
 

31. Responsiveness of Bid 
 
UNDP’s determination of a Bid’s responsiveness will be based on the contents of the Bid itself.  
 
A substantially responsive Bid is one that conforms to all the terms, conditions, and 
specifications of the ITB without material deviation, reservation, or omission.   
 
If a Bid is not substantially responsive, it shall be rejected by UNDP and may not subsequently 
be made responsive by the Bidder by correction of the material deviation, reservation, or 
omission. 

 
32. Nonconformities, Reparable Errors and Omissions 

 
32.3 Provided that a Bid is substantially responsive, UNDP may waive any non-conformities or 

omissions in the Bid that, in the opinion of UNDP, do not constitute a material deviation. 
 

32.4 Provided that a Bid is substantially responsive, UNDP may request the Bidder to submit the 
necessary information or documentation, within a reasonable period of time, to rectify 
nonmaterial nonconformities or omissions in the Bid related to documentation 
requirements.  Such omission shall not be related to any aspect of the price of the Bid.  
Failure of the Bidder to comply with the request may result in the rejection of its Bid. 

 
32.5 Provided that the Bid is substantially responsive, UNDP shall correct arithmetical errors as 

follows: 

 
a) if there is a discrepancy between the unit price and the line item total that is obtained 

by multiplying the unit price by the quantity, the unit price shall prevail and the line 
item total shall be corrected, unless in the opinion of UNDP there is an obvious 
misplacement of the decimal point in the unit price, in which case the line item total 
as quoted shall govern and the unit price shall be corrected; 

b) if there is an error in a total corresponding to the addition or subtraction of subtotals, 
the subtotals shall prevail and the total shall be corrected; and 

c) if there is a discrepancy between words and figures, the amount in words shall prevail, 
unless the amount expressed in words is related to an arithmetic error, in which case 
the amount in figures shall prevail subject to the above. 

 
32.6 If the Bidder does not accept the correction of errors made by UNDP, its Bid shall be 

rejected. 
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F.  AWARD OF CONTRACT 
 

33. Right to Accept, Reject, or Render Non-Responsive Any or All Bid 

 
33.1 UNDP reserves the right to accept or reject any Bid, to render any or all of the Bids as 

non-responsive, and to reject all Bids at any time prior to award of contract, without 
incurring any liability, or obligation to inform the affected Bidder(s) of the grounds for 
UNDP’s action.  Furthermore, UNDP is not obligated to award the contract to the 
lowest price offer. 

 
33.2 UNDP shall also verify, and immediately reject their respective Bid, if the Bidders are 

found to appear in the UN’s Consolidated List of Individuals and Entities with 
Association to Terrorist Organizations, in the List of Vendors Suspended or Removed 
from the UN Secretariat Procurement Division Vendor Roster, the UN Ineligibility List, 
and other such lists that as may be established or recognized by UNDP policy on Vendor 
Sanctions. (See  

 http://www.undp.org/content/undp/en/home/operations/procurement/procuremen
t_protest/ 

 
34. Award Criteria 

Prior to expiration of the period of Bid validity, UNDP shall award the contract to the qualified 
and eligible Bidder that is found to be responsive to the requirements of the Schedule of 
Requirements and Technical Specification, and has offered the lowest price (See DS No. 32).   
 

35. Right to Vary Requirements at the Time of Award 
 

At the time of award of Contract, UNDP reserves the right to vary the quantity of the goods 
and/or related services, by up to a maximum twenty-five per cent (25%) of the total offer, 
without any change in the unit price or other terms and conditions.   

 
 
 

36. Contract Signature 
 

Within fifteen (15) days from the date of receipt of the Contract, the successful Bidder shall 
sign and date the Contract and return it to UNDP.  

 
Failure of the successful Bidder to comply with the requirement of ITB Section F.3 and this 
provision shall constitute sufficient grounds for the annulment of the award, and forfeiture of 
the Bid Security if any, and on which event, UNDP may award the Contract to the Bidder with 
the second highest rated Bid, or call for new Bid.   

 
37. Performance Security 

 
A performance security, if required, shall be provided in the amount and form provided in 
Section 9 and by the deadline indicated in the Data Sheet (DS no. 14), as applicable.  Where a 
Performance Security will be required, the submission of the said document, and the 
confirmation of its acceptance by UNDP, shall be a condition for the effectivity of the Contract 
that will be signed by and between the successful Bidder and UNDP.  

  

http://www.undp.org/content/undp/en/home/operations/procurement/procurement_protest/
http://www.undp.org/content/undp/en/home/operations/procurement/procurement_protest/
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38. Bank Guarantee for Advanced Payment 
 

Except when the interests of UNDP so require, it is the UNDP’s preference to make no advanced 
payment(s) on contracts (i.e., payments without having received any outputs).  In the event 
that the Bidder requires an advanced payment upon contract signature, and if such request is 
duly accepted by UNDP, and the said advanced payment exceeds 20% of the total Bid price, or 
exceed the amount of USD 30,000, UNDP shall require the Bidder to submit a Bank Guarantee 
in the same amount as the advanced payment.  A bank guarantee for advanced payment shall 
be furnished in the form provided in Section 10. 

 
39. Vendor Protest 
 

UNDP’s vendor protest procedure provides an opportunity for appeal to those persons or firms 
not awarded a purchase order or contract through a competitive procurement process.  In the 
event that a Bidder believes that it was not treated fairly, the following link provides further 
details regarding UNDP vendor protest procedures:  
 
http://www.undp.org/procurement/protest.shtml 
  
 

   

 

  

http://www.undp.org/procurement/protest.shtml
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Instructions to Bidders 
 

DATA SHEET 
 

The following data for the supply of goods and related services shall complement / supplement the 
provisions in the Instruction to Bidders.  In the case of a conflict between the Instruction to Bidders and 
the Data Sheet, the provisions in the Data Sheet shall prevail.   
 
 

DS 
No. 

Cross Ref. to 
Instructions Data 

 
Specific Instructions / Requirements 

1  Project Title:  RE-INTEG 

2  Title of 
Goods/Services/Work 
Required: 

Rehabilitation of Incubator, Mogadishu, Somalia 
 

3  Country:   Somalia 

4  Minimum Qualifying 
Criteria 

(Clauses 9.1, & 9.2,) 

 
 

(a) Contractor must possess Legal authority to operate in 
Mogadishu Somalia 

(b) Contractor must possess License to carry out civil works in 
Mogadishu, Somalia  

 

5 C.13 Language of the Bid:  ☒ English            

6 C.20 Conditions for 
Submitting Bid for 
Parts or sub-parts of 
the Total 
Requirements  

☐ Allowed  

☒ Not allowed 

6 C.20 Conditions for 
Submitting 
Alternative Bid  

  

 

☒ Shall not be considered 

☐ Shall be considered.  A Bidder may submit an alternative Bid, 
but only if it also submits a Bid that meets the base case 
(i.e., what is originally required by UNDP in this ITB). UNDP 
shall only consider the alternative bid offered by the Bidder 
who’s Bid for the base case was determined to be a 
responsive Bid that offers the lowest price. 

7 C.22 A pre-Bid conference 
will be held on:   

A site visit will be conducted on the 7th of December at 
11:30am, all interested contractors should submit an email 
request to attend the site visit to asha.shidane@undp.org with 
cc to hamza.abbas@undp.org by 12 noon 6th December 2017. 

8 C.21.1 Period of Bid Validity 
commencing on the 
submission date 

☐ 60 days                 

☐ 90 days          

☒ 120 days 

mailto:asha.shidane@undp.org
mailto:hamza.abbas@undp.org
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9 B.9.5  
C.15.4 b) 

Bid Security ☐ Required 

     Amount: Click here to enter text. 
     Form: Click here to enter text. 
 

☒ Not Required 

10 B.9.5 
 

Acceptable forms of 
Bid Security 

N/A 

11 B.9.5 
C.15.4 a) 

Validity of Bid 
Security 

N/A   

12  Advanced Payment 
upon signing of 
contract  

☐ Allowed up to a maximum of ____% of contract 

☒ Not allowed 

13  Liquidated Damages ☐ Will not be imposed  

☒ Will be imposed under the following conditions: 
Percentage of contract price per week of delay:2.5% 
Max. no. of days of delay:4 Weeks 
Next course of action: Contract termination 

14 F.37 Performance Security ☐ Required 
     Amount:______________________ 
     Form:_________________________ 
 

☒ Not Required 

15 C.17 
C.17.2 

Preferred Currency of 
Bid and Method for 
Currency conversion 

☒ United States Dollars (US$) 

☐ Euro  

☐ Local Currency  
 
Reference date for determining UN Operational Exchange Rate: 
December 2017, please refer to treasury.un.org 
 

16 B.10.1 Deadline for 
submitting requests 
for clarifications/ 
questions 

(2) Two days before the submission date. 

17 B.10.1 Contact Details for 
submitting 
clarifications/questio
ns 

Focal Person in UNDP: Asha Shidane 
   
E-mail address dedicated for this purpose: 
asha.shidane@undp.org 

18 B.11.1 Manner of 
Disseminating 
Supplemental 
Information to the 
ITB and 
responses/clarificatio
ns to queries 

☐ Direct communication to prospective Bidders by email  

☒ Direct communication to prospective Bidders by email or fax, 

and Posting on the website 
https://www.ungm.org/Public/Notice OR 
http://procurement-notices.undp.org/ 
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19 D.23.3 No. of copies of Bid 
that must be 
submitted  

Original: 1 
Copies: 1 

20 D.23.1 b) 
D.23.2 
D.24 

Bid submission 
address 

For Hard Copies 

UNDP Somalia Country Office 

Off Airport Road; Mogadishu, Somalia. 

 
Contact hassan.hassan@undp.org cc: 
asha.shidane@undp.org; hamza.abbas@Undp.org  24 
hours in advance to make a booking for hard copy 
submission 
 
 
For Electronic Copies 
bids.so@undp.org 

21 C.21.1 
D.24 

Deadline of Bid 
Submission  

Date and Time:  
December 18, 2017 12:00 PM 
Mogadishu, Somalia Local time 

22 D.23.2 Manner of 
Submitting Bid 

☒ Courier/Hand Delivery 

☒ Electronic submission of Bid 

23 D.23.2 
D.26 

Conditions and 
Procedures for 
electronic submission 
and opening, if 
allowed 

☒ Official Address for e-submission:  bids.so@undp.org 
 

☒ Format: PDF files only 

☒ Max. File Size per transmission: [5 MB] 

☒ Max. No. of transmission: [3] 

☒ No. of copies to be transmitted: [1] 

☒ Mandatory subject of email: 
UNDP/SOM/ITB/2017/011/PREP/CW/RE-INTEG 

☒ Virus Scanning Software to be Used prior to transmission: 
[File(s) should not contain any viruses or Malware] 

☒ Digital Certification/Signature: [if needed] 

☒ Time Zone to be Recognized: [Mogadishu, local Time] 

☒ Other conditions: Please make all efforts to provide your 
proposal in 1 zipped PDF file not exceeding 5 MB size. 
Proposal are solely responsible for ensuring that any (hard 
copies) and all electronic files sent to UNDP are readable, that is 
uncorrupted and free from viruses and malware. Failure to 
provide readable files will result in the proposal being rejected 

24 D.23.1 c) Date, time and venue 
for opening of Bid 

Public bid opening will be:  
 
Date and Time: December 18, 2017 3:00 PM 
Venue: UNDP Somalia Country Office Off, Airport Road; 
Mogadishu, Somalia (If UNDP security allows).  
 
 

mailto:hassan.hassan@undp.org
mailto:asha.shidane@undp.org
mailto:hamza.abbas@Undp.org
mailto:bids.so@undp.org
mailto:bids.so@undp.org
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Vendors interested in attending the bid opening should send 
their details to hamza.abbas@undp.org 
cc: asha.shidane@undp@undp.org;  

25  Evaluation method to 
be used in selecting 
the most responsive 
Bid 

☒ Non-Discretionary “Pass/Fail” Criteria on the Technical 
Requirements; and  

☒ Lowest price Offer of technically qualified/responsive Bid. 

26 C.15.1 Required Documents 
that must be 
Submitted to 
Establish 
Qualification of 
Bidders (In “Certified 
True Copy” form 
only) 
 

1) Bid submission sheet must be signed – Section 4 
2) Priced bills of quantity and summary sheet must be 

signed and stamped- Section 3a pgs. 25-35 
3) Work schedule must be submitted with the filled out 

BoQs. 
4) Registration documents with Federal level – complete 

Section 5 and provide supporting documents  
5) Technical proposal – which includes brief company 

profile, information on audited financial statements for 
the last 2 years: Profit and loss and balance sheet 2016 
& 2015, key personnel including their CVs, 
capacity/capability of firm including list of equipment, 
on-going and past contracts over the last 3 - 5 years 
including references in format below:  
 

Project 
name 

Client Start 
date   

End 
date   

Value Reference details 
name of contact 
person, 
designation, 
email, telephone 
number 
 

      

      

      

      

 
Information availability of equipment and staff to 

handle the project –  Complete Section 6. 

 

27 C.15 Structure of the 
Technical Bid and List 
of Documents to be 
Submitted 

☒ Bid Submission Sheet, signed & stamped including contact 
details of Bidder i.e. address, tel./fax, e-mail, contact person 
(Section 4) 

☒ Bills of Quantity /Price Schedule Sheet signed and stamped, 
schedule of works (Section 3a)   

☒ Construction Timetable with stipulated completion deadline 

☒ Section 5 including supporting documents  

☒ Section 6 including supporting documents 

☒ Section 7  

 

mailto:hamza.abbas@undp.org
mailto:asha.shidane@undp@undp.org
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29 C.15.2 Latest Expected date 
for commencement 
of Contract 

January 8, 2018 

30 C.15.2 Maximum Expected 
duration of contract 

3 Months  
 

31  UNDP will award the 
contract to: 

☒ One Bidder only 

☐ One or more Bidders, depending on the following factors:  

32 F.34 Criteria for the Award 
and Evaluation of Bid 

Award Criteria  

☒ Non-discretionary “Pass” or “Fail” rating on the detailed 
contents of the Schedule of Requirements and Technical 
Specifications; 

☒ Lowest price offer of technically qualified/responsive Bid;  
 
Bid Evaluation Criteria 

☒  Minimum no. of years of experience in similar contracts: 3 

years]; 

☒  Minimum annual turnover of [indicate amount and 

currency $300,000] for the past [3 years]; 

☒  Minimum no. of similar projects undertaken over the past 

5 years – 3 (three). Implemented similar past projects must be 
confirmed by the Final Commissioning reports or reference 
checks]; 

☒  Full compliance of Bid to the Technical Requirements; 

☒  Warranty on works for a minimum period of [1 year]; 

☒  Appropriateness of the Implementation Timetable to 

Project Schedule; 

☒  Availability of qualified personnel to perform the works as 

per Section 3a; 

☒ Availability of necessary equipment to perform the works 
as per Section 3a 

☒ Availability of valid licenses to perform the work; 
 

NOTE: 
 In case the Bidder has recently been awarded a Civil 
Works UNDP contract/s for other similar works) UNDP 
reserves the right to request additional information from 
the Bidder: proof of company’s technical capabilities to 
perform works simultaneously at two (or more) sites 
(availability of the relevant staff, equipment and 
machinery for all sites).  
☒ UNDP may exclude suppliers, contractors and consultants 
from tendering for procurement opportunities in UNDP-
supported programmes or projects if the offeror in question or 
affiliates provided consulting services for the preparation and 
implementation of a project, and in order to prevent a conflict 
of interest, the Offeror and their affiliates are disqualified from 
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subsequently providing goods and civil works under UNDP 
financing for the same project. 

33 E.29 Post qualification 
Actions  

☒Verification of accuracy, correctness and authenticity of 
the information provided by the bidder on the legal, 
technical and financial documents submitted;   

☒Validation of extent of compliance to the ITB 
requirements and evaluation criteria based on what has so 
far been found by the evaluation team;  

☒Inquiry and reference checking with other previous 
clients on the quality of performance on ongoing or 
previous contracts completed.  

☒Physical inspection of the bidder’s plant, factory, 
branches or other places where business transpires, with 
or without notice to the bidder. 

34  Conditions for 
Determining Contract 
Effectivity 

☐ UNDP’s receipt of Performance Bond 

☐ UNDP’s approval of plans, drawings, samples, etc. 

☒ UNDP Contract countersigned by both parties 
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35  Other Information Related to 
the ITB 

Administrative Requirements: 
 
Submitted offers will be reviewed on ‘’Pass’’ or ‘’Fail’’ 
basis to determine compliance with the below 
formal criteria/requirements 
 

☒ Offers must be submitted within the stipulated 
time; 

☒ Offers must meet required offer validity period; 

☒ Offers have been signed by the proper authority; 

☒ Offers must include requested documentation; 

☒ Full compliance and agreement with UNDP 
General Terms and Conditions.  
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Section 3a: Schedule of Requirements and Technical Specifications/Bill of 
Quantiles (BoQ) 

 
1. RE-INTEG 

 

 
2. Project Description   

 
The Background 
 
RE-INTEG is a joint programme implemented by a consortium formed by UN-HABITAT (Lead), UNHCR 
and UNDP and their local partners (CESVI, SWDC and SIDO respectively) which has successfully 
participated in a bid issued by the EU Emergency Trust Fund for Africa. RE-INTEG is the largest 
contribution to the Durable Solution Initiative for the Displaced in Somalia, promoted by the Federal 
Government of Somalia and the United Nations.  
 
RE-INTEG will run for three years (April 2017 – March 2020) fully funded by the EU. 
 
RE-INTEG has the general objective of facilitating and supporting durable solutions for IDPs and 
Returnees in Mogadishu, including improving their living conditions through the establishment of 
governance systems, increased Housing, Land and Property Rights and social, economic and political 
inclusion. 
 
The programme is composed of several activities implemented by the consortium stakeholders with 
the support of the Banadir Regional Administration (BRA) taking place over 36 months.  

 
This invitation to bid is specific for the Rehabilitation of Incubator in Mogadishu.  
 

1) Technical Specification. 

2.1 Scope of Work (BoQ) 

2.1.1 The Contractor must execute construction works according to the technical documents 

attached; 

2.1.2 The Contractor must follow requirements, conditions, instructions and standards 

stipulated in the technical documentation (Engineer design). 

2.2  Requirements to materials to be used. 

2.2.1 The Contractor needs to supply all materials and requirement to site; 

2.2.2 Some materials and equipment’s indicated in the technical documentation and Bill of 

Quantities (BoQ), have referenced trademarks. The bidder can offer alternative 

materials/equipment, of similar quality; 

2.2.3 It is not allowed to use asbestos and asbestos-containing materials; 

2.3 Supervision of Work 

2.3.1 The work of the contractor will be regularly monitored by the UNDP area engineer(s) 

2.3.2 Final inspection of works will be performed by UNDP Engineer, appointed construction 

supervisory entity and beneficiary’s representatives. 
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2.4 Duration of the Work 

2.4.1. The successful Bidder is expected to complete the works within the following terms: 

Town/village Activity Construction Time frame 

Mogadishu Rehabilitation of Incubator   3 Months 

 
In the event that there is change between information provided during the pre-qualification 
held in 2012 and now this new information must be provided.  

 
 

2) Technical documentation. 

Construction works must be performed in accordance with the technical documentation/ Bill 

of Quantities (BoQ). 
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REHABILITATION OF INCUBATOR, MOGADISHU SOMALIA 
 

BOQ for rehabilitation of ground and first floor for incubator building Mogadishu - Somalia 

Item 
No. 

Description of works Unit QTY 
Unit 
Cost 

Total 
Cost 

A. Ground floor 

1 Site cleaning and repairing of RCC structures   

1.1 

First cleaning of all existing wild trees and sharps at North - East side 
of the compound, remove also solid materials such as rest of broken 
chairs, cloths, waste empty bottles etc. Demolish also the remaining 
structure of the broken building at the North - East side of the 
building. Finally mobilize all non-compactable materials such as rest 
of the trees, sharps' while spreading and compacting all broken 
construction material at the depressed area in between asphalt road 
and fence wall. All trash and unnecessary material should be dumped 
at least 1 km from the site. 

Item 1   

1.2 

Knocking down carefully the cracked portion of 30mm thick from all 
the RCC structures like: a). The lowest 1.5m of columns and b). Two 
sides and bottom part of beams. All the loose concrete to be chipped 
off and removed carefully without damaging the structures. Broken 
material should be dumped at 3km from the site with under rule and 
regulation of the Municipality in the district.                                                                 
N.B. Estimated damage is 35% of total structure              

m³ 4.58   

1.3 

Repair all knocked places of RCC structures by Cement sand mortar of 
1:3 ratio mix. A neat cement punning shall be applied on the knocked 
surface before putting the cement mortar. The finishing shall be 
smooth and even. The repaired portion shall be cured for ten 
continuous days.                                                     
N.B. Estimated damage is 35% of total structure              

m³ 4.58   

1.4 

Knocking down carefully at least the lowest 35mm of the cracked 
portion from RCC slab. All the loose concrete to be chipped off and 
removed carefully without damaging the structures. Broken material 
should dumped at 3km from the site with under rule and regulation 
of the Municipality in the district.                                                                                    
N.B. Estimated damage is 35% of total structure                          

m³ 8.49   

1.5 

Repair all knocked places of RCC slab by Cement sand mortar of 1:3 
ratio mix. A neat cement punning shall be applied on the knocked 
surface before putting the cement mortar. The finishing shall be 
smooth and even. The repaired portion shall be cured for ten 
continuous days.      
N.B. Estimated damage is 35% of total structure                          

m³ 8.49   

1.6 

Knocking down carefully existing external staircase of the building. All 
the loose concrete to be chipped off and removed carefully without 
damaging the structures. Broken material should be dumped at 3km 
from the site with under rule and regulation of the Municipality in the 
district.                                                                                     

Item 1.00   

    

2  



26 
 

2.1 

Repair all the cracks on the walls (internal and external) after 
knocking down the plasters 10cm wide and 5cm deep along the 
cracks. Repairing to be done by insertion of Z- shaped folded iron 
bars of Ø 6mm diameter of 30cm length @100cm c/c across the 
cracks. If the cracks are large and deep the 6mm steel bars should be 
combined with a concrete block (1:2:4) of 30x5x5cm to string across 
the cracks @100cm c/c.  All the cracked surface shall be sealed with 
cement lime sand mortar of 1:3:6 mixing ratio.                          
N.B. Note that the area (m²) mentioned in the quantity is the total 
cracked walls, but not the amount of the cracks.  

m² 146.85   

2.2 
Rise at least 200cm the height of parapet wall, by constructing of 
cement blocks wall made with cement blocks of 38cmx18cmx18cm 
laid and jointed with cement sand mortar of 1:5 mixing ratio 

m² 89.00   

2.3 

R.C (1:2:4 mix) in above the doors & windows conc. ring beams 20 cm 
depth and 18cm width, each with 6N0. Y14 re-bars & R6 links @ 250 
mm c/c. 

m³ 4.99   

2.4 

Demolishing of all weak and unnecessary cement blocks wall of 
343cm height inside of the building including toilets (as directed by 
UNDP engineer). All unnecessary and broken material should be 
removed from the building and compacted to the depressed area 
around the building. 

m² 363.77   

2.5 

Demolishing of all weak and damaged cement blocks parapet wall of 
206cm height at external edge of the building (as directed by UNDP 
engineer). All unnecessary and broken material should be removed 
from the building and compacted to the depressed area around the 
building. 

m² 64.169   

2.6 
Carefully opening 120cn wide and 150cm height for windows hall at 
eternal wall of the building. All demolished material should be 
dumped to depressed area at front of the building. 

m² 30.60   

2.7 

Repairing the edges of opened windows by remodeling the broken 
surfaces and getting good regular rectangular shape. This activity 
should be used cement sand mortar of 1:2 mixing ratio. 

Item 17.00   

2.8 

Construction of 343cm height cement blocks wall to the place where 
demolished old walls of the building. The should be made by cement 
blocks of 38cmx18cmx18cm laid and jointed with cement sand 
mortar of 1:5 mixing ratio. 

m² 92.08   

2.9 

Construction of 343cm height cement blocks subdivision wall inside 
of the building including toilets. The should be made by cement 
blocks of 38cmx18cmx18cm laid and jointed with cement sand 
mortar of 1:5 mixing ratio. 

m² 94.17   

2.10 

Construction of 40cm wide and 70cm height decoration masonry 
balustrades cement blocks parapet wall at East side of main entrance 
verandah of the building. The blocks should be jointed and connected 
by cement sand mortar of 1:5 mixing ratio 

m² 3.12   

2.11 
Internal external plastering on the new walls. The plastering should 
be use with 1:5 cement sand mortar 

m² 369.14   

2.12 

Apply two coats of internal and external white washing with stucco to 
fill for all depressed area on all wall surfaces including new walls, 
ceilings etc.  

m² 2000.06   

2.13 

Apply two coats of white distemper inside and outside wall and 
ceiling surfaces. The price should be include applying of white gloss 
paint at the lowest 1.50 of all internal wall surfaces. 

m² 2000.06   
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2.14 
Provide and fix approved quality ceramic tiles of 170cm height at 
internal on toilet walls.  The tiles should be laid and jointed with 
cement sand mortar of 1:2 mixing ratio                                       

m² 91.92   

    

3  

3.1 

Remove carefully all damaged and broken ceramic floor tiles of the 
building including the toilets and the front verandah at main 
entrance. The rate should be included removing of the base layer and 
dumping the broken material to least 1km far from the site. 

m² 752.19   

3.2 
Construct 3cm thick cement sand mortar of 1:6 mixing ratio on the 
replaced portion 

m³ 22.57   

3.3 

Provide and fix decorated 600 x 600 x 6 mm thick approved porcelain 
tiles on floors and 100x8mm skirting including cement and sand (1:2) 
backing (max 7.5cm deep) and pointing in white cement as per 
engineer’s direction.                                                                                             
N.B. The ceramic tiles should be the same type as the tile of the 
Ministry of Constitution office in Villa Somalia                                                                                                                    

m² 752.19   

    

4  

4.1 

Provide and fix 215cmx150cm with first class steel doors of the same 
style of exported hardwood Singapore model, complete with all 
necessary fittings, fixtures, handles and locks.  The door frame should 
be made by steel hallow box of 80mmx40mmx2mm covered with 
iron sheet of 1.5mm thick. The rate shall include all fittings, fixtures, 
painting and varnishing complete. The sample of the door has to be 
got approved from site engineer. 

Item 2   

4.2 
Remove carefully the rest existing rusted and broken protection bars 
on the widows. All broken rusted materials should be dumped far 
from the site with rule and regulation of Municipality of the district. 

Item 1   

4.3 

Provide and fix 215cmx90cm with first class exported hardwood 
timber doors (Singapore model) complete with all necessary fittings, 
fixtures, handles and locks.   

Item 15   

4.4 

Provide and fix 150cm height and 120cm wide new aluminum 
windows. The price should be included aluminum frame of 10mm 
thick with 6mm ordinary glasses cover internally with BRF (Blast 
resistance Films); also, the fixer should use long screw and all 
required fittings such as nylon netting and protection aluminum 
mesh. 

m² 36   

4.5 

Provide and fix 60cm height and 60cm wide new aluminum windows 
for toilets. The price should be included aluminum frame of 10mm 
thick with 6mm ordinary glasses cover internally with BRF (Blast 
resistance Films); also, the fixer should use long screw and all 
required fittings such as nylon netting and protection aluminum 
mesh. 

m² 2.16   

4.6 

Provide and fix 250cm height new aluminum partition with two 
double shutter doors of (150cm wide and 220cm height). The frame 
should be 10mm thick and with blue colored plastic and all required 
fittings. 

m² 58.25   

4.7 

Provide and fix 150cmx120cm new protection steel windows bars 
made by angle frame of 30mmx30mmx3mm and panel of steel plate 
of 10mmx3mm with three coat anti-rust painting 

Item 20   
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4.8 
Provide and fix 60cmx60cm new protection steel windows bars made 
by angle frame of 30mmx30mmx3mm and panel of steel plate of 
10mmx3mm with three coat anti-rust painting 

Item 6   

    

5 Construction of new staircase        

5.1.1 
Excavation of foundation trenches of 60cm wide and 80cm depth and 
column footings of 80x80x150cm depth. Excavated material should 
be used backfilling for the base of the building itself. 

m³ 8.11   

5.1.2 
Construction of 5cm thick Plain cement concrete of 1:3:6 mixing of 
60cm wide 

m³ 0.40   

5.1.3 
Construction of 1.15m height (0.75m under ground and 0.4 above 
ground) foundation wall made by rubble stone jointed and connected 
by cement sand mortar of mixing ratio 1:6 

m³ 5.66   

5.1.4 

Construct 80x80x35 cm reinforced concrete footing of 1:2:4 mixing 
ratio for footing with # 6Y14 both ways and column neck of 20x40cm 
and 150cm high with # 6 Y 16 and stirrups of 8mm@ 250mm/cc. For 
4 nos of column. 

m³ 1.38   

5.1.5 

Construct 40cm wide, 20cm thick of reinforced concrete beam of 
1:2:4 mixing ratio with # 4 Y14 and staffs of 6mm@ 250mm/cc over 
foundation wall 

m³ 0.98   

  Subtotal - 5.1       

5.2 Super structure works        

5.2.1 
Provide and compact 30cm height hardcore layer with approved 
materials over the existing floor of whole hall building. 

m³ 3.04   

5.2.2 
Laying 7cm thick plain cement concrete of 1:3:6 mixing ratio over 
newly constructed hardcore layer with proper finish. 

m³ 0.71   

5.2.3 

Construction of cement blocks wall, bedded and jointed with cement 
sand mortar 1:5 proportion ratio. Face wall should be in plumb. 
Corner stones should be good dressed and jointed to correct angles. 
All gaps in between cement blocks should be filled with cement sand 
mortar well mixed also wall should be kept moist for a period at least 
10 days minimum, and be protected from sun 

m³ 116.83   

5.2.4. 

Construction of four pieces of 277cm width and 253cm height 
masonry cement blocks balustrades (40cmx70cmx7cm) wall laid and 
jointed by cement sand mortar of 1:5 mixing ratio 

m² 28.03   

5.2.5 
Construct 4 pieces of 20cm x 40cm reinforced concrete columns of 
1:2:4 mixing ratio and No.6 Y14 and staffs of Ø 6mm @250mm c/c. 

m³ 3.52   

5.2.6. 
Construction of six reinforced concrete 1:2:4 mixing ratio ring beam 
of 20cmx20cm wall. The concrete should be reinforced with # 4 Y14 
and staffs of 6mm@ 250mm/cc 

m³ 3.34   

5.2.7. 

Construction of reinforced concrete 1:2:4 mixing ratio loaded beam 
of 25cm width and 45cm height (15cm inside of the slab and 30cm 
outside). The concrete should be reinforced with 4 pieces of straight 
bars diameter ∅ 16mm at the bottom, as well as 2 pieces of straight 
bars diameter ∅ 14mm and 2 pieces of folded bars diameter ∅ 14mm   
on top with two ∅ 14mm reinforcement bars of 3m length on top of 
the columns. All these bars should be united by staffs of 6mm@ 
250mm/cc 

m³ 1.04   
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5.2.8. 

Construction of reinforced concrete 1:2:4 mixing ratio staircase of 
120cm width with 44 steps of 25cm trade and 16.8cm rise with two 
landing of 120cmx120cm and 15cm thick. The concrete should be 
reinforced with 4 pieces of straight bars diameter ∅ 16mm at the 
bottom. 

m³ 4.13   

5.2.9. 

Masonry cement blocks of 40cm height crown parapet walling at the 
edge on top of slab, by cement blocks of 38cmx18cmx18cm bedded 
and jointed with cement sand mortar 1:5 proportion ratio. Face wall 
should be in plumb. Corner cement block should be good dressed 
and jointed to correct angles. All gaps in between cement blocks 
should be filled with cement sand mortar well mixed also wall should 
be kept moist for a period at least 10 days minimum, and be 
protected from sun                                                

m² 5.56   

5.2.10 
Construction of 1:3:6 mixing ratio plain cement concrete cover 
Chinese beam of 7cm thick and 30cm wide over the parapet  

m³ 0.29   

  Subtotal - 5.2       

5.3 Plastering and other finishing       

5.3.1 
Apply of 20mm thick plastering on external wall surfaces of cement 
blocks wall with cement sand mortar of 1:5 mixing ratio. 

m² 300.84   

5.3.2 
Construction of medium 6cm (10cm and 2cm to the two edges) thick 
1:3:6 bastard mortar with adequate slope to the direction of points 
where is PVC for rain water collections  

m³ 0.61   

5.3.3 
Construction of ceramic floor tiles for all pavement of the building 
laid and jointed with cement sand mortar of 1:2 mixing. The sample 
of the door has to be got approved from site engineer. 

m² 10.13   

5.3.4 
Provide and fix PVC of diameter Ø 100mm to 12 points where is 
recommended the site Engineer probably attached to reinforced 
concrete columns for surrounding walls of the building 

Item 2.00   

5.3.5 

Apply two coats of internal and external white washing with stucco to 
fill for all depressed area on all wall surfaces including new walls, 
ceilings etc.  

m² 300.84   

5.3.6 

Apply two coats of white distemper inside and outside wall and 
ceiling surfaces. The price should be include applying of white gloss 
paint at the lowest 1.50 of all internal wall surfaces. 

m² 300.84   

5.3.7 

Provide and fixing of handrail made by steel hallow box of 
80mmx40mmx2mm covered over it with red wooden After it coated 
with three anti rust paints for the steel structure and clear varnish for 
the wooden. The sample of the handrail has to be got approved from 
site engineer. 

m 19.2   

5.3.8 

Provide and fix 215cmx150cm with first class steel doors of the same 
style of exported hardwood Singapore model, complete with all 
necessary fittings, fixtures, handles and locks.  The door frame should 
be made by steel hallow box of 80mmx40mmx2mm covered with 
iron sheet of 1.5mm thick. The rate shall include all fittings, fixtures, 
painting and varnishing complete. The sample of the door has to be 
got approved from site engineer. 

Item 1   

  Subtotal - 5.3       

  Subtotal – 5       

6  

6.1.1 

Supply and fix one set of approved European flash set complete (WC, 
hand wash, shower with plate etc.) with all required accessory such 
as mirror, toilet paper holder, towel holder, soap holder etc.  

Item 6   

6.1.2 
Connect the water supply system with the existing water supply point 
including all required piping's, fittings and fixtures.  

Item 1   
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6.1.3 

Construction of 1.0mx1.0 masonry cement blocks manholes laid by 
cement sand mortar of 1:4 with connection PVC pipes of Ø150mm 
diameter. The item includes all necessary excavation, cement bloc 
masonry, cover slab (1:2:4) with nominal reinforcement, plastering 
and finishing etc. complete as per UNDP engineer’s satisfaction.   

Item 8   

6.1.4 

Provide and fix all required plumbing material such as height pressure 
PVC of diameter Ø 1½" feeder pipes from nearest available water 
source inside of State house to the building, with all required fittings 
(Elbows, T-joints, regulator valves etc.). The price should include 
excavation of trench and fixing    

Item 1   

  Subtotal - 6.1       

6.2 Construction of new septic tank       

6.2.1 
Excavation of septic hall of 480m length, 280m width and 2.2m 
depth. Excavated material should be used strengthen the 
embankment at the south side of the septic. 

m³ 29.57   

6.2.2 
Construction of 5cm thick Plain cement concrete of 1:3:6 mixing of 
50cm wide 

m³ 0.27   

6.2.3 
Construction of 0.4m thick and 2.2m height rubble stone wall to the 
surrounding area of the septic hall surface. The rubble should be 
jointed and connected by cement sand mortar of mixing ratio 1:6 

m³ 11.97   

  Subtotal - 6.2       

6.3 Super structure works       

6.3.1 

Construct 0.4m wide and 0.15m thick reinforced concrete beam of 
1:2:4 mixing ratio with # 4 Y14 and staffs of 6mm@ 250mm/cc over 
foundation wall 

m³ 0.82   

6.3.2 

R.C (1:2:4 Mixing ratio) slab cover of 0.15m thick with Ø 12mm & 
10mm main bars and 8mm distribution bars both ways at top and 
bottom and distanced 150mm c/c                                                                           
N.B                                                                                                                            
The slab should mixed by machine, also it has to be kept moist and 
watered for a period of minimum 3 weeks and protect from sun 

m³ 2.02   

  Subtotal - 6.3       

  Subtotal – 6       

6  

6.1 

Renovate the whole electrical layout of the floor including lighting 
points wired in 3x4mm², for sockets power 3x10mm² and 4x16mm² 
for surrounding feeder wire. The wire should put inside of the wall 
with heavy gauge PVC pipes of Ø 20mm diameter with all accessories 
but excluding switch plate and fitting such as 12 ways box with 
automatic switched or on sensor / contactor control. 10A to 40A 
switches to be placed in the controlling room as per the instruction of 
UNDP engineer.Every room should provide with two switch points, 
three UK sockets. Light fittings complete with warm white lamps 
inclusive of fixings, supports and final connections with 1x36W 
1290mm long batten fluorescent fitting with polycarbonate body.1 
one each for every 10sqm area. Each room (4.0mx4.0m or 
equivalent) shall be provided with three sockets of 250A. The price 
should be included providing of automatic 3 phase main switch of 
400A. 

m² 752.19   

          

7 Kitchen tools and other extra works       
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7.1 

Construction of 7pieces kitchen basement wall of 60cm width and 
50cm height. The wall should be constructed by bricks of clay joint 
and constructed with cement sand mortar of 1:5 Mixing ratio.  

m² 2.10   

7.2 
R.C (1:2:4 Mixing ratio) slab base of the fire place of 60cm width and 
10cm thick with Ø 10mm main bars and 8mm distribution bars both 
ways at top and bottom and distanced 150mm c/c  

m³ 0.16   

7.3 
R.C (1:2:4 Mixing ratio) of L - shape slab cover of 60cm width and 
10cm thick with Ø 10mm main bars and 8mm distribution bars both 
ways at top and bottom and distanced 150mm c/c  

m³ 0.56   

7.4 

Construction of kitchen three fire wall of 40cm width and 30cm 
height. The bricks should be laid and jointed with fire resistant 
cement with sand 

Item 3.00   

7.5 

Construction of 1.3m height ceramic L shape wall tiles for 
surrounding area of the kitchen platform. The tile should be jointed 
with cement sand mortar of 1:2 mixing  

m² 12.16   

7.6 

Provide and fix 5 different sizes of steel grilled frame over the fire 
holes of the kitchen platform. This grilled should be made with 
external square angle frames of 50mmx50mmx5mm with nicely 
welding grilled of iron bars of diameter Ø 16mm distanced not big 
than 20mm. The sample of the grilled has to be got approved from 
site engineer. 

Item 2   

7.7 

Provide and fix Electrical smell sucking machine of external diameter 
Ø 40cm with all required fittings. Also provide and fix to one of the 
toilets a smell exhaust pipe of diameter Ø 20cm with all required 
elbow and joints 

Item 2.00   

7.8 
Supply and fix one set of two holes washbasin complete (siphon, 
flexible pipes, tap set etc.) with all required accessories. 

Item 1   

7.9 

Provide and fix new steel smoke exhaust of 260cm length 136cm 
width and 50cm height with steel smoke collector pipe of diameter Ø 
20cm The sample of the smoke exhaust has to be got approved from 
site engineer. 

Item 1   

7.10 

Provide and fixing of wooden doors for the cupboards under the slab 
kitchens. The doors should be made with two wings of 100cm width 
and 50cm height with all required fitting, fixers and three coats of 
clear varnish. 

Item 4.00   

          

  Total for ground floor, staircase and septic tank       

Item 
No. 

Description of works Unit QTY   

B.  

8 Site cleaning and repairing of RCC structures   

8.1 

Knocking down carefully the cracked portion of 30mm thick from all 
the RCC structures like: a). The lowest 1.5m of columns and b). Two 
sides and bottom part of beams. All the loose concrete to be chipped 
off and removed carefully without damaging the structures. Broken 
material should be dumped at 3km from the site with under rule and 
regulation of the Municipality in the district.                                                                 
N.B. Estimated damage is 35% of total structure              

m³ 4.58   



32 
 

8.2 

Repair all knocked places of RCC structures by Cement sand mortar of 
1:3 ratio mix. A neat cement punning shall be applied on the knocked 
surface before putting the cement mortar. The finishing shall be 
smooth and even. The repaired portion shall be cured for ten 
continuous days.                                                     
N.B. Estimated damage is 35% of total structure              

m³ 4.58   

8.3 

Knocking down carefully at least the lowest 35mm of the cracked 
portion from RCC slab. All the loose concrete to be chipped off and 
removed carefully without damaging the structures. Broken material 
should be dumped at 3km from the site with under rule and 
regulation of the Municipality in the district.                                                                                    
N.B.  Estimated damage is 45% of total structure                          

m³ 10.92   

8.4 

Repair all knocked places of RCC slab by Cement sand mortar of 1:3 
ratio mix. A neat cement punning shall be applied on the knocked 
surface before putting the cement mortar. The finishing shall be 
smooth and even. The repaired portion shall be cured for ten 
continuous days.                                                                    
N.B. Estimated damage is 45% of total structure                          

m³ 10.92   

    

9  

9.1 

Repair all the cracks on the walls (internal and external) after 
knocking down the plasters 10cm wide and 5cm deep along the 
cracks. Repairing to be done by insertion of Z- shaped folded iron 
bars of Ø 6mm diameter of 30cm length @100cm c/c across the 
cracks. If the cracks are large and deep the 6mm steel bars should be 
combined with a concrete block (1:2:4) of 30x5x5cm to string across 
the cracks @100cm c/c.  All the cracked surface shall be sealed with 
cement lime sand mortar of 1:3:6 mixing ratio.                          
N.B. Note that the area (m²) mentioned in the quantity is the total 
cracked walls, but not the amount of the cracks.  

m² 146.85   

9.2 
Rise at least 200cm the height of parapet wall, by constructing of 
cement blocks wall made with cement blocks of 38cmx18cmx18cm 
laid and jointed with cement sand mortar of 1:5 mixing ratio 

m² 89.00   

9.3 

R.C (1:2:4 mix) in above the doors & windows conc. ring beams 20 cm 
depth and 18cm width, each with 6N0. Y14 re-bars & R6 links @ 250 
mm c/c. 

m³ 4.99   

9.4 

Demolishing of all weak and unnecessary cement blocks wall of 
343cm height inside of the building including toilets (as directed by 
UNDP engineer). All unnecessary and broken material should be 
removed from the building and compacted to the depressed area 
around the building. 

m² 363.77   

9.5 

Demolishing of all weak and damaged cement blocks parapet wall of 
206cm height at external edge of the building (as directed by UNDP 
engineer). All unnecessary and broken material should be removed 
from the building and compacted to the depressed area around the 
building. 

m² 64.169   

9.6 

Carefully opening 120cn wide and 150cm height for windows hall at 
eternal wall of the building. All demolished material should be 
dumbed to depressed area at front of the building. 

m² 30.60   

9.7 

Repairing the edges of opened windows by remodeling the broken 
surfaces and getting good regular rectangular shape. This activity 
should be used cement sand mortar of 1:2 mixing ratio. 
 
 

Item 17.00   
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9.8 

Construction of 343cm height cement blocks subdivision wall inside 
of the building including toilets. The should be made by cement 
blocks of 38cmx18cmx18cm laid and jointed with cement sand 
mortar of 1:5 mixing ratio. 

m² 217.71   

9.9 
Internal external plastering on the new walls. The plastering should 
be use with 1:5 cement sand mortar 

m² 435.42   

9.10 

Apply two coats of internal and external white washing with stucco to 
fill for all depressed area on all wall surfaces including new walls, 
ceilings etc.  

m² 2344.69   

9.11 

Apply two coats of white distemper inside and outside wall and 
ceiling surfaces. The price should be include applying of white gloss 
paint at the lowest 1.50 of all internal wall surfaces. 

m² 2344.69   

9.12 

Provide and fix approved quality ceramic tiles of 170cm height at 
internal on toilet walls.  The tiles should be laid and jointed with 
cement sand mortar of 1:2 mixing ratio                                       

m² 77.92   

    

10  

10.1 

Remove carefully all damaged and broken ceramic floor tiles of the 
building including the toilets and the front verandah at main 
entrance. The rate should be included removing of the base layer and 
dumping the broken material to least 1km far from the site. 

m² 752.19   

10.2 
Construct 3cm thick cement sand mortar of 1:6 mixing ratio on the 
replaced portion 

m³ 22.57   

10.3 

Provide and fix decorated 600 x 600 x 6 mm thick approved porcelain 
tiles on floors and 100x8mm skirting including cement and sand (1:2) 
backing (max 7.5cm deep) and pointing in white cement as per 
engineer’s direction.                                                                                             
N.B. The ceramic tiles should be the same type as the tile of the 
Ministry of Constitution office in Villa Somalia                                                                                                                    

m² 752.19   

    

4  

4.1 

Provide and fix 215cmx150cm with first class steel doors of the same 
style of exported hardwood Singapore model, complete with all 
necessary fittings, fixtures, handles and locks.  The door frame should 
be made by steel hallow box of 80mmx40mmx2mm covered with 
iron sheet of 1.5mm thick. The rate shall include all fittings, fixtures, 
painting and varnishing complete. The sample of the door has to be 
got approved from site engineer. 

Item 1   

4.2 
Remove carefully the rest existing rusted and broken protection bars 
on the widows. All broken rusted materials should be dumped far 
from the site with rule and regulation of Municipality of the district. 

Item 1   

4.3 

Provide and fix 215cmx90cm with first class exported hardwood 
timber doors (Singapore model) complete with all necessary fittings, 
fixtures, handles and locks.   

Item 15   

4.4 

Provide and fix 150cm height and 120cm wide new aluminum 
windows. The price should be included aluminum frame of 10mm 
thick with 6mm ordinary glasses cover internally with BRF (Blast 
resistance Films); also, the fixer should use long screw and all 
required fittings such as nylon netting and protection aluminum 
mesh. 

m² 41   
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4.5 

Provide and fix 60cm height and 60cm wide new aluminum windows 
for toilets. The price should be included aluminum frame of 10mm 
thick with 6mm ordinary glasses cover internally with BRF (Blast 
resistance Films); also, the fixer should use long screw and all 
required fittings such as nylon netting and protection aluminum 
mesh. 

m² 2.16   

    

5  

5.1 
Supply and fix one set of approved European flash set complete ( WC, 
hand wash, shower with plate etc.) with all required accessory such 
as mirror, toilet paper holder, towel holder, soap holder etc.  

Item 6   

5.2 
Connect the water supply system with the existing water supply point 
including all required piping's, fittings and fixtures.  

Item 1   

    

6  

6.1 

Renovate the whole electrical layout of the floor including lighting 
points wired in 3x4mm², for sockets power 3x10mm² and 4x16mm² 
for surrounding feeder wire. The wire should put inside of the wall 
with heavy gauge PVC pipes of Ø 20mm diameter with all accessories 
but excluding switch plate and fitting such as 12 ways box with 
automatic switched or on sensor / contactor control. 10A to 40A 
switches to be placed in the controlling room as per the instruction of 
UNDP engineer. 
Every room should provide with two switch points, three UK sockets.  
Light fittings complete with warm white lamps inclusive of fixings, 
supports and final connections with 1x36W 1290mm long batten 
fluorescent fitting with polycarbonate body.1 one each for every 
10sqm area. Each room (4.0mx4.0m or equivalent) shall be provided 
with three sockets of 250A. The price should be included providing of 
automatic 3 phase main switch of 400A. 

m² 752.19   

  Subtotal - 4       

  Total for first floor       

Item 
No. 

Description of works Unit QTY   

C.  

  

Cleaning of all broken materials and dust accumulated on top of the 
building. Also knocking down carefully the upper layer of 30mm thick 
from the top of RCC slab. All the loose concrete to be chipped off and 
removed carefully without damaging the structures. Broken material 
should be dumped at 3km from the site with under rule and 
regulation of the Municipality in the district.                                                                    

m³ 20.79   

  

Repair all knocked places of RCC slab by Cement sand mortar of 1:3 
ratio mix. A neat cement punning shall be applied on the knocked 
surface before putting the cement mortar. The finishing shall be 
smooth and even. The repaired portion shall be cured for ten 
continuous days.                                                                                             

m³ 20.79   

  

Repair all the cracks on the walls (internal and external) after 
knocking down the plasters 10cm wide and 5cm deep along the 
cracks.  

m² 69.42   

  
Provide and lay bitumen paper on top of the building with all 
required adhesive and fittings 

m² 693.09   

  

Apply two coats of internal and external white washing with stucco to 
fill for all depressed area on all wall surfaces including new walls, 
ceilings etc.  

m² 138.84   
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Apply two coats of white distemper inside and outside wall and 
ceiling surfaces. The price should be include applying of white gloss 
paint at the lowest 1.50 of all internal wall surfaces. m² 138.84   

          

  Total for over roof       

  Grand total for refurbishing of incubator office building in Mogadishu.       
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Section 3b: Related Services 
 
 

Further to the Schedule of Requirements in the preceding Table, Bidders are requested to take 
note of the following additional requirements, conditions, and related services pertaining to the 
fulfilment of the requirements:  

 
Delivery Term  
[INCOTERMS 2010]  
(Pls. link this to price schedule) 

According to Technical Specifications (BoQ) 

Exact Address of 
Delivery/Installation Location 

According to Technical Specifications (BoQ) 
 

Delivery Date According to Technical Specifications (BoQ) 

Work requirements/conditions The contractor is obligated to perform work fully in accordance with 
relevant International, National (if any) standards and regulations; 
and, the detailed project document and its requirements, 
conditions, instructions and stipulated standards. 

Inspection upon delivery Final inspection of works will be performed by UNDP appointed 
Engineer, Technical Supervisory entity and beneficiary’s. 

Installation Requirements According to Technical Specifications (BoQ) 
 

Testing Requirements  According to Technical Specifications (BoQ) 

Commissioning According to Technical Specifications (BoQ) 

Technical Support Requirements N/A 

 
Payment Terms (max. advanced 
payment is 20% of total price as 
per UNDP policy) 
 

☐ 100% within 30 days upon UNDP’s acceptance of the goods 
delivered as specified and receipt of invoice 

☐ Max of 20% upon issuance of PO and the rest within 30 days from 
UNDP’s acceptance of goods as specified and receipt of invoice 

☒ Measurements and payments in these quantities are based on 
volume/area completed as per Milestone. This principle of 
measurement shall apply to all work executed under the Contract 
and verified by the Engineer and valued at the rates and prices bid in 
the priced Price Schedule where applicable and otherwise at such 
rates and prices as the Engineer may fix within the terms of the 
contract 
 

 
Conditions for Release of 
Payment 

☒ Others UNDP shall effect payment of the invoices after receipt of 
the certificate of payment issued by the Engineer, approving the 
amount contained in the invoice. The Engineer may make 
corrections to that amount, in which case UNDP may effect payment 
for the amount so corrected. The Engineer may also withhold 
invoices if the work is not performed at any time in accordance with 
the terms of the Contract. The Engineer shall process the invoices 
submitted by the Contractor within 15 days of their receipt. 

After-sale services required ☐ Warranty on Parts and Labour for minimum period of 

_________ 

☐ Technical Support  

☐ Provision of Service Unit when pulled out for maintenance/ 
repair 

☐ Others [pls. specify] 
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All documentations, including 
catalogues, instructions and 
operating manuals, shall be in 
this language  

☒ English         

☐ French      

☐ Spanish         

☐ Others  [pls. specify, including dialects, if needed] 
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Section 4: Bid Submission Form1 

(This should be written in the Letterhead of the Bidder.  Except for indicated fields, 
no changes may be made in this template.) 

Insert: Location 
Insert: Date 

To: [insert: Name and Address of UNDP focal point] 
 
Dear Sir/Madam: 
 
 We, the undersigned, hereby offer to supply the goods and related services required 
for [insert: title of goods and services required as per ITB]in accordance with your Invitation to 
Bid dated Insert: bid date. We are hereby submitting our Bid, which includes the Technical Bid 
and Price Schedule. 
 

We hereby declare that: 
 
a) All the information and statements made in this Bid are true and we accept that any 

misrepresentation contained in it may lead to our disqualification;  
b) We are currently not on the removed or suspended vendor list of the UN or other such lists 

of other UN agencies, nor are we associated with, any company or individual appearing on 
the 1267/1989 list of the UN Security Council; 

c) We have no outstanding bankruptcy or pending litigation or any legal action that could 
impair our operation as a going concern; and  

d) We do not employ, nor anticipate employing, any person who is or was recently employed 
by the UN or UNDP. 

 
We confirm that we have read, understood and hereby fully accept the Schedule of 

Requirements and Technical Specifications describing the duties and responsibilities required 
of us in this ITB, and the General Terms and Conditions of UNDP’s Standard Contract for this 
ITB. 
 

We agree to abide by this Bid for [insert: period of validity as indicated in Data Sheet].  
 
 We undertake, if our Bid is accepted, to initiate the supply of goods and provision of 
related services not later than the date indicated in the Data Sheet. 

 
We fully understand and recognize that UNDP is not bound to accept this Bid, that we 

shall bear all costs associated with its preparation and submission, and that UNDP will in no 
case be responsible or liable for those costs, regardless of the conduct or outcome of the 
evaluation. 
 
 We remain, 

                                                 
1 No deletion or modification may be made in this form.  Any such deletion or modification may lead 
to the rejection of the Bid. 
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Yours sincerely, 

 
Authorized Signature [In full and initials]:    
Name and Title of Signatory:    
Name of Firm:    

            Contact Details:            

 

[Please mark this letter with your corporate seal, if available] 
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Section 5: Documents Establishing the Eligibility and Qualifications of 
the Bidder 

Bidder Information Form2 
 

Date: [insert date (as day, month and year] of Bid Submission]  
ITB No.: [insert number of bidding process] 

 
Page ________of ________ pages 

 

1.  Bidder’s Legal Name  [insert Bidder’s legal name]  

2.  In case of Joint Venture (JV), legal name of each party: [insert legal name of each party in 
JV] 

3.  Actual or intended Country/ies of Registration/Operation: [insert actual or intended Country of 

Registration] 

4.  Year of Registration in its Location: [insert Bidder’s year of registration] 

5. Countries of Operation 

 

6. No. of staff in each 
Country 

 

7.Years of Operation in each 
Country 

 

8.  Legal Address/es in Country/ies of Registration/Operation:[insert Bidder’s legal address in 
country of registration] 

9. Value and Description of Top three (3) Biggest Contract for the past five (5) years 

10.  Latest Credit Rating (Score and Source, if any)  

11.  Brief description of litigation history (disputes, arbitration, claims, etc.), indicating 
current status and outcomes, if already resolved.  

12.  Bidder’s Authorized Representative Information 

     Name: [insert Authorized Representative’s name]  
     Address: [insert Authorized Representative’s Address] 
     Telephone/Fax numbers: [insert Authorized Representative’s telephone/fax numbers] 
     Email Address: [insert Authorized Representative’s email address] 

13.  Are you in the UNPD List 1267.1989 or UN Ineligibility List?  ☐ YES or ☐ NO 

                                                 
2 The Bidder shall fill in this Form in accordance with the instructions.  Apart from providing additional information, no 

alterations to its format shall be permitted and no substitutions shall be accepted. 
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14. Attached are copies of original documents of:   

☐ All eligibility document requirements listed in the Data Sheet 

☐ If Joint Venture/Consortium – copy of the Memorandum of 
Understanding/Agreement or Letter of Intent to form a JV/Consortium, or 
Registration of JV/Consortium, if registered 

☐ If case of Government corporation or Government-owned/controlled entity, 
documents establishing legal and financial autonomy and compliance with 
commercial law. 

 
 

Joint Venture Partner Information Form (if Registered)3 
 

Date: [insert date (as day, month and year) of Bid Submission] 
ITB No.: [insert number of bidding process] 

 
Page ________ of ________ pages 

 

1. Bidder’s Legal Name: [insert Bidder’s legal name] 

2. JV’s Party legal name: [insert JV’s Party legal name] 

3. JV’s Party Country of Registration: [insert JV’s Party country of registration] 

4.  Year of Registration: [insert Party’s year of registration] 

5. Countries of Operation 6. No. of staff in each 
Country 

7.Years of Operation in each 
Country 

8.  Legal Address/es in Country/ies of Registration/Operation: [insert Party’s legal address in 
country of registration] 

9. Value and Description of Top three (3) Biggest Contract for the past five (5) years 

 

10.  Latest Credit Rating (if any): Click here to enter text. 

1. Brief description of litigation history (disputes, arbitration, claims, etc.), indicating 
current status and outcomes, if already resolved. Click here to enter text. 

                                                 
3 The Bidder shall fill in this Form in accordance with the instructions. Apart from providing additional information, no 

alterations to its format shall be permitted and no substitutions shall be accepted. 
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13. JV’s Party Authorized Representative Information 

Name: [insert name of JV’s Party authorized representative] 
Address: [insert address of JV’s Party authorized representative] 
Telephone/Fax numbers: [insert telephone/fax numbers of JV’s Party authorized 

representative] 
Email Address: [insert email address of JV’s Party authorized representative] 

14. Attached are copies of original documents of: [check the box(es) of the attached original 
documents] 

☐ All eligibility document requirements listed in the Data Sheet 

☐ Articles of Incorporation or Registration of firm named in 2. 

☐ In case of government owned entity, documents establishing legal and financial 
autonomy and compliance with commercial law. 
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Section 6: Technical Bid Form4 

 
 

 
UNDP/SOM/ITB/2017/011/PREP/CW/RE-INTEG ‐ Rehabilitation of Incubator, Mogadishu, 

Somalia 
 

 

Name of Bidding Organization / Firm:  

Country of Registration:   

Name of Contact Person for this Bid:  

Address:  

Phone / Fax:  

Email:  

 

 
SECTION 1: EXPERTISE OF FIRM/ ORGANISATION 

This section should fully explain the Bidder’s resources in terms of personnel and facilities 
necessary for the performance of this requirement.  
 
1.1 Brief Description of Bidder as an Entity:  Provide a brief description of the organization / 
firm submitting the Bid, its legal mandates/authorized business activities, the year and 
country of incorporation, and approximate annual budget, etc.  Include reference to 
reputation, or any history of litigation and arbitration in which the organisation / firm has 
been involved that could adversely affect or impact the delivery of goods and/or performance 
of related services, indicating the status/result of such litigation/arbitration. 
 
1.2.  Financial Capacity:  Based on the latest Audited Financial Statement (Income Statement 
and  Balance Sheet) describe the financial capacity (liquidity, stand-by credit lines, etc.) of the 
bidder to engage into the contract.  Include any indication of credit rating, industry rating, 
etc. 
 
1.3.  Track Record and Experiences:  Provide the following information regarding corporate 
experience within at least the last five (5) years which are related or relevant to those 
required for this Contract.   
 

Name of 
project 

Client Contract 
Value 

Period 
of 

activity 

Types of 
activities 

undertaken 

Status or 
Date 

Completed 

References 
Contact Details 
(Name, Phone, 

Email) 

       

       

                                                 
4 Technical Bids not submitted in this format may be rejected.  
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SECTION  2 -  SCOPE OF SUPPLY, TECHNICAL SPECIFICATIONS, AND RELATED SERVICES 

This section should demonstrate the Bidder’s responsiveness to the specification by identifying 
the specific components proposed, addressing the requirements, as specified, point by point; 
providing a detailed description of the essential performance characteristics proposed; and 
demonstrating how the proposed bid meets or exceeds the specifications. 
 
2.1. Scope of Supply: Please provide a detailed description of the goods to be supplied, 
indicating clearly how they comply with the technical specifications required by the ITB (see 
below table); describe how the organisation/firm will supply the goods and any related 
services, keeping in mind the appropriateness to local conditions and project environment. 
 

 
Item 
No. 

Description/ 
Specification of 

Goods 

 
Source/ 

Manufacturer 

 
Country 
of Origin 

 
Qty 

Quality Certificate/ 
Export Licences, etc.  

(indicate all that applies 
and if attached) 

      

      

A supporting document with full details may be annexed to this section 
 

2.2. Technical Quality Assurance Mechanisms: The bid shall also include details of the Bidder’s 
internal technical and quality assurance review mechanisms, all the appropriate quality 
certificates, export licenses and other documents attesting to the superiority of the quality 
of the goods and technologies to be supplied.   
 
2.3. Reporting and Monitoring: Please provide a brief description of the mechanisms 
proposed for this project for reporting to the UNDP and partners, including a reporting 
schedule.  
 
2.4. Subcontracting: Explain whether any work would be subcontracted, to whom, how much 
percentage of the work, the rationale for such, and the roles of the proposed sub-contractors.  
Special attention should be given to providing a clear picture of the role of each entity and 
how everyone will function as a team.  
 
2.5. Risks / Mitigation Measures: Please describe the potential risks for the implementation 
of this project that may impact achievement and timely completion of expected results as 
well as their quality.  Describe measures that will be put in place to mitigate these risks. 
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2.6 Implementation Timelines:  The Bidder shall submit a Gantt Chart or Project Schedule 
indicating the detailed sequence of activities that will be undertaken and their corresponding 
timing.    
 
2.7. Partnerships (Optional): Explain any partnerships with local, international or other 
organizations that are planned for the implementation of the project.  Special attention 
should be given to providing a clear picture of the role of each entity and how everyone will 
function as a team.  Letters of commitment from partners and an indication of whether some 
or all have successfully worked together on other previous projects is encouraged.  
 
2.8. Anti-Corruption Strategy (Optional): Define the anti-corruption strategy that will be 
applied in this project to prevent the misuse of funds.  Describe the financial controls that 
will be put in place. 
 
2.9 Statement of Full Disclosure:  This is intended to disclose any potential conflict in 
accordance with the definition of “conflict” under Section 4 of this document, if any. 
 
2.10  Other: Any other comments or information regarding the bid and its implementation.   
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SECTION 3: PERSONNEL 

 
3.1  Management Structure: Describe the overall management approach toward planning 
and implementing the contract.  Include an organization chart for the management of the 
contract, if awarded. 
 
3.2  Staff Time Allocation:  Provide a spreadsheet will be included to show the activities of 
each personnel involved in the implementation of the contract.  Where the expertise of 
the personnel is critical to the success of the contract, UNDP will not allow substitution of 
personnel whose qualifications had been reviewed and accepted during the bid evaluation.  
(If substitution of such a personnel is unavoidable, substitution or replacement will be 
subject to the approval of UNDP. No increase in costs will be considered as a result of any 
substitution). 
 
3.3  Qualifications of Key Personnel.  Provide the CVs for key personnel (Team Leader, 
Managerial and general staff) that will be provided to support the implementation of this 
project. CVs should demonstrate qualifications in area of expertise relevant to the 
Contract.  Please use the format below: 
 

Name:  

Role in Contract Implementation:  

Nationality:   

Contact information:  

Countries of Relevant Work Experience:  

Language Skills:   

Education and other Qualifications:  

Summary of Experience:     Highlight experience in the region and on similar projects.  

Relevant Experience (From most recent): 

Period:  From – To Name of activity/ Project/ 
funding organisation, if 
applicable: 

Job Title and Activities 
undertaken/Description of 
actual role performed:  

e.g. June 2010-January 
2011 

  

Etc.   

Etc.    

References (minimum of 
3): 
 

Name 
Designation 
Organization 
Contact Information – Address; Phone; Email; etc. 

Declaration: 
 
I confirm my intention to serve in the stated position and present availability to serve for 
the term of the proposed contract.  I also understand that any wilful misstatement 
described above may lead to my disqualification, before or during my engagement. 
 
_________________________________________________                                  
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__________________________ 
Signature of the Nominated Team Leader/Member                                                Date Signed 
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Section 7: Price Schedule Form5 

The Bidder is required to prepare the Price Schedule as indicated in the Instruction to Bidders; 
 
The Price Schedule must provide a detailed cost breakdown of all goods and related services 
to be provided, if any; 
 
The whole cost of complying with the provisions of the contract shall be included in the items 

provided in the priced Price Schedule, and where no items are provided, the cost shall be 

deemed to be distributed among the rates and prices entered for the related items of 

renovation works; 

The format shown on the following pages is suggested for use as a guide in preparing the Price 
Schedule. The format includes specific expenditures, which may or may not be required or 
applicable but are indicated to serve as examples. 
 
A.  Cost Breakdown per Deliverable Items* 

 
DESCRIPTION   TOTAL COST (USD) 

REHABILITATION OFINCUBATOR, SOMALIA;  

Total Cost  

 
 
B. Cost Breakdown by Cost Component (Refer to section 3a.):  

 
The Bidders are requested to provide the cost breakdown for the above given prices for each 
deliverable based on the following format (BoQ) Bill of Quantity (mandatory). UNDP shall use 
the cost breakdown for the price reasonability assessment purposes as well as the calculation 
of price in the event that both parties have agreed for additional set of goods and/or related 
services.  

 

 

Complete section 3a. BoQ pgs. 24- 30 as required. 

 

 

  

                                                 
5 No deletion or modification may be made in this form.  Any such deletion or modification may lead to the 
rejection of the Bid. 
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Section 8: Sample Contract to be signed, including General Terms and 
Conditions 

 
 

 Date _____________ 
 
 
Dear Sir/Madam, 
 
Ref.: ______/ _______/ ______[INSERT PROJECT NUMBER AND TITLE] 
 
The United Nations Development Programme (hereinafter referred to as "UNDP"), wishes to 
engage your company, duly incorporated under the Laws of __________ [INSERT NAME OF 
THE COUNTRY] (hereinafter referred to as the "Contractor") in order to perform 
____________________ [INSERT SUMMARY DESCRIPTION OF THE WORKS] (hereinafter 
referred to as the "Works"), in accordance with the following Contract: 
 
1. Contract Documents 
 
1.1 This Contract is subject to the UNDP General Conditions for Civil Works, 

______________ [INSERT REVISION NUMBER AND DATE FROM THE CONTRACTS 
DOCUMENTS LIBRARY], attached hereto as Annex I. The provisions of such Annex shall 
control the interpretation of this Contract and in no way shall be deemed to have been 
derogated by the contents of this letter and any other Annexes, unless otherwise 
expressly stated under section 4 of this letter, entitled "Special Conditions".  

 
1.2 The Contractor and UNDP also agree to be bound by the provisions contained in the 

following documents, which shall take precedence over one another in case of conflict 
in the following order: 

 
 a) this letter; 
 
 b) the Technical Specifications and Drawings [ref. ......dated........], attached hereto as 

Annex II; 
 
 c) the Contractor's Tender ___________ [IF THE CONTRACT IS ON THE BASIS OF UNIT 

PRICE, INSERT: including the Priced Bill of Quantities] [ref......, dated ........], as clarified 
by the agreed minutes of the negotiation meeting [dated........], not attached hereto 
but known to and in the possession of both parties. 

 
1.3 All the above shall form the Contract between the Contractor and UNDP, superseding 

the contents of any other negotiations and/or agreements, whether oral or in writing, 
pertaining to the subject of this Contract. 

 
________________________________ 
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________________________________ [INSERT NAME AND ADDRESS OF 
THE CONTRACTOR] 
 
2. Obligations of the Contractor 
 
2.1 The Contractor shall commence work within seven (7) calendar days from the date on 

which he shall have been given access to the Site and received the notice to 
commence from the Engineer, and shall perform and substantially complete the 
Works within __________________ months in accordance with the Contract. The 
Contractor shall provide all materials, supplies, labour and other services necessary to 
that end. 

 
2.2 The Contractor shall submit to the Engineer the Programme of Work referred to in 

Clause 13 of the General Conditions within seven (7) calendar days of signature of the 
contract by both parties. 

 
2.3 The Contractor represents and warrants the accuracy of any information or data 

provided to UNDP for the purpose of entering into this Contract, as well as the quality 
of the Works foreseen under this Contract in accordance with the highest industrial 
and professional standards.  

 
3. Price and Payment 
 
3.1 In full consideration of the complete and satisfactory performance of the Works under 

this Contract, UNDP shall pay the Contractor a fixed contract price of 
________________ [INSERT CURRENCY & AMOUNT IN FIGURES AND WORDS]. 

 
3.2 The price of this Contract is not subject to any adjustment or revision because of price 

or currency fluctuations or the actual costs incurred by the Contractor in the 
performance of the Contract.  

 
3.3 Invoices shall be submitted by the Contractor to the Engineer upon achievement of the 

corresponding milestones and for the following amounts:  
 
 MILESTONE  AMOUNT  DATE 
 
  
3.4 UNDP shall effect payment of the invoices after receipt of the certificate of payment 

issued by the Engineer, approving the amount contained in the invoice. The Engineer 
may make corrections to that amount, in which case UNDP may effect payment for the 
amount so corrected. The Engineer may also withhold invoices if the work is not 
performed at any time in accordance with the terms of the Contract or if the necessary 
insurance policies or performance security are not valid and/or in order. The Engineer 
shall process the invoices submitted by the Contractor within 15 days of their receipt.  

 
3.5 Payments effected by UNDP to the Contractor shall be deemed neither to relieve the 

Contractor of its obligations under this Contract nor as acceptance by UNDP of the 
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Contractor's performance of the Works.   
 
3.6 Payment of the final invoice shall be effected by UNDP after issuance of the Certificate 

of Final Completion by the Engineer.  
 
4. Special conditions  
 
4.1 The Performance Guarantee referred to in Clause 10 of the General Conditions shall be 

submitted by the Contractor within seven (7) calendar days of the signature of the 
Contract by both parties for an amount of 10% (ten percent) of the total price of the 
Contract. The Performance Guarantee shall be valid for a period of twelve (12) calendar 
months  

 
4.4 UNDP shall withhold ten percent (10%) of the total price of the Contract for due 

performance of execution. Half of this amount (5%) shall be returned to the Contractor 
within thirty (30) days upon the substantial completion and taking-over of the Site, and 
the remaining (5%), will be retained as maintenance guarantee until the end of the 
defects liability period. The remaining, retained 5% amount can be replaced with 
maintenance bank guarantee for the same value and valid until the end of the defects 
liability period. 

 
4.5 The liability insurance referred to in Clause 23 of the General Conditions shall be taken 

out by the Contractor for an amount of 10% of the contract value per occurrence, with 
number of occurrences unlimited. 

 
4.6 The Contractor shall be responsible for the maintenance of the said works for a period 

of One Year effective from the day of issuance of the Certificate of Substantial 
Completion of the Works. 

 
4.7 According to Clause 45 of the General Conditions, the liquidated damages for delay 

shall be 0.5% of the price of the Contract per week of delay, up to a maximum of 10% 
of the final price of the Contract. Once the delay has reached 10%, UNDP may consider 
termination of the contract. 

 
4.8 In view of the road and climatic conditions in Somalia, UNDP will not be held liable for 

any contractual claims arising out of or in connection with claims for overhead 
expenses due to related transportation charges, idle works, changes in the market cost 
of materials and/or equipment or other costs. The contractor is expected to be well 
acquainted with the site and conditions prevailing for the said contract. Accordingly, 
the contractor will only be entitled for the costs of executed works and supplied 
material and/or equipment, all based on the unit prices submitted in his original tender. 

 
4.9 In the event of approved variations by the Engineer in the quantities specified in the 

"Bill of Quantities", the readjustment in the price will be calculated based on the unit 
price of the bid and no other adjustment is permitted even if variations exceed twenty 
percent (20%) of the originally estimated quantities. 
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4.10 Any damage by the Contractor on the executed works during the defects liability period 
should be repaired by the contractor at his own expense and during a week after 
receiving a notice in writing from the Employer; and if the contractor does not repair 
these damages during the above specified period, then UNDP does these repairs at the 
expense of the contractor, which shall be deducted from due sums against the 
Maintenance Guarantee. 

 
5. Submission of invoices 
 
5.1 One original and one copy of every invoice shall be submitted by mail by the Contractor 

for each payment under the Contract to the Engineer's address specified in clause 8.2. 
 
5.2 Invoices submitted by fax shall not be accepted by UNDP. 
 
6. Time and manner of payment 
 
6.1 Invoices shall be paid within thirty (30) days of the date of their receipt and acceptance 

by UNDP. 
 
6.2 All payments shall be made by UNDP to the following Bank account of the Contractor: 
 
 _________________________ [NAME OF THE BANK] 
 
 _________________________ [ACCOUNT NUMBER] 
 
 _________________________ [ADDRESS OF THE BANK] 
 
 
7. Modifications 
 
7.1 Any modification to this Contract shall require an amendment in writing between both 

parties duly signed by the authorized representatives of the Contractor and UNDP. 
 
8. Notifications 
 
8.1 For the purpose of notifications under the Contract, the addresses of UNDP and the 

Contractor are as follows: 
 
For the UNDP: 
___________________________________________________ [INSERT NAME OF RR OR 
DIVISION CHIEF] 
Chief 
United Nations Development Programme 
 
Ref. ______/______/______ [INSERT CONTRACT REFERENCE & NUMBER] 
 
Telex: __________________ 
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Fax: ____________________ 
 
Cable: __________________ 
For the Contractor: 
_________________ 
[Insert Name, Address and Telex, 
Fax and Cable Numbers] 
 
8.2 For the purposes of communications with the Engineer, the address of the Engineer 

shall be as follows: 
_________________  
[Insert Name, Address and Telex,  
Fax and Cable Numbers of the Engineer]  
 
If the above terms and conditions meet with your agreement as typed in this letter and in the 
Contract Documents, please initial every page of this letter and its attachments and return to 
this office one original of this Contract, duly signed and dated. 
       

Yours sincerely, 
 

[INSERT NAME OF RR or Bureau/Division Director] 
       

For [Insert name of the company/organization] 
Agreed and Accepted: 
 
Signature  ____________________________ 
 
Name ____________________________ 
 
Title       ____________________________ 
 
Date        ____________________________ 

   G E N E R A L  C O N D I T I O N S  O F  C O N T R A C T  F O R  C I V I L  W O R K S  
     1. Definitions  
     2. Singular and Plural  
     3. Headings or Notes  
     4. Legal Relationships  
     5. General Duties/Powers of Engineer  
     6. Contractor's General Obligations/Responsibilities  
     7. Assignment and Subcontracting  
     8. Drawings  
     9. Work Book  
     10. Performance Security  
     11. Inspection of Site  
     12. Sufficiency of Tender  
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     13. Programme of Work to be Furnished  
     14. Weekly Site Meeting  
     15. Change Orders  
     16. Contractor's Superintendence  
     17. Contractor's Employees  
     18. Setting-Out  
     19. Watching and Lighting  
     20. Care of Works  
     21. Insurance of Works, Etc.  
     22. Damage to Persons and Property  
     23. Liability Insurance  
     24. Accident or Injury to Workmen  
     25. Remedy on Contractor's Failure to Insure  
     26. Compliance with Statutes, Regulations, Etc.  
     27. Fossils, Etc.  
     28. Copyright, Patents and Other Proprietary Rights, and Royalties  
     29. Interference with Traffic and Adjoining Properties  
     30. Extraordinary Traffic and Special Loads  
     31. Opportunities for Other Contractors  
     32. Contractor to Keep Site Clean  
     33. Clearance of Site on Substantial Completion  
     34. Labour  
     35. Returns of Labour, Plant, Etc.  
     36. Materials, Workmanship and Testing  
     37. Access to Site  
     38. Examination of Work Before Covering Up  
     39. Removal of Improper Work and Materials  
     40. Suspension of Work  
     41. Possession of Site  
     42. Time for Completion  
     43. Extension of Time for Completion  
     44. Rate of Progress  
     45. Liquidated Damages for Delay  
     46. Certificate of Substantial Completion  
     47. Defects Liability  
     48. Alterations, Additions and Omissions  
     49. Plant, Temporary Works and Materials  
     50. Approval of Materials, Etc., Not Implied  
     51. Measurement of Works  
     52. Liability of the Parties  
     53. Authorities  
     54. Urgent Repairs  
     55. Increase and Decrease of Costs  
     56. Taxation  
     57. Blasting  
     58. Machinery  
     59. Temporary Works and Reinstatement  
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     60. Photographs and Advertising  
     61. Prevention of Corruption  
     62. Date Falling on Holiday  
     63. Notices  
     64. Language, Weights and Measures  
     65. Records, Accounts, Information and Audit  
     66. Force Majeure  
     67. Suspension by the UNDP  
     68. Termination by the UNDP  
     69. Termination by the Contractor  
     70. Rights and Remedies of the UNDP  
     71. Settlement of Disputes  
     72. Privileges and Immunities 
     73. Security 
     74. Audit and Investigations 
     75. Anti-Terrorism 
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DEFINITIONS  
 

For the purpose of the Contract Documents the words and expressions below shall have 
the following meanings:  

 
a) "Employer" means the United Nations Development Programme (UNDP).  

 
b) "Contractor" means the person whose tender has been accepted and with whom the 

Contract has been entered into.  
 

c) "Engineer" means the person whose services have been engaged by UNDP to administer 
the Contract as provided therein, as will be notified in writing to the Contractor.  
 

d) "Contract" means the written agreement between the Employer and the Contractor, to 
which these General Conditions are annexed.  
 

e) "The Works" means the works to be executed and completed under the Contract.  
 

f) "Temporary Works" shall include items to be constructed which are not intended to be 
permanent and form part of the Works.  
 

g) "Drawings" and "Specifications" mean the Drawings and Specifications referred to in the 
Contract and any modification thereof or addition thereto furnished by the Engineer or 
submitted by the Contractor and approved in writing by the Engineer in accordance with 
the Contract.  
 

h) "Bill of Quantities" is the document in which the Contractor indicates the cost of the Works, 
on the basis of the foreseen quantities of items of work and the fixed unit prices applicable 
to them.  
 

i) "Contract Price" means the sum agreed in the Contract as payable to the Contractor for 
the execution and completion of the Works and for remedying of any defects therein in 
accordance with the Contract.  
 

j) "Site" means the land and other places on, under, in or through which the Works or 
Temporary Works are to be constructed.  

 
 
 
1. SINGULAR AND PLURAL  

Words importing persons or parties shall include firms or companies and words importing 
the singular only shall also include the plural and vice versa where the context requires.  

 
2. HEADINGS OR NOTES  

The headings or notes in the Contract Documents shall not be deemed to be part thereof 
or be taken into consideration in their interpretation.  
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3. LEGAL RELATIONSHIPS  

The Contractor and the sub-contractor(s), if any, shall have the status of an independent 
contractor vis-à-vis the Employer.  The Contract Documents shall not be construed to 
create any contractual relationship of any kind between the Engineer and the Contractor, 
but the Engineer shall, in the exercise of his duties and powers under the Contract, be 
entitled to performance by the Contractor of its obligations, and to enforcement thereof.  
Nothing contained in the Contract Documents shall create any contractual relationship 
between the Employer or the Engineer and any subcontractor(s) of the Contractor.  

 
4. GENERAL DUTIES/POWERS OF ENGINEER  
a) The Engineer shall provide administration of Contract as provided in the Contract 

Documents. In particular, he shall perform the functions hereinafter described.  
 
b) The Engineer shall be the Employer's representative vis-à-vis the Contractor during 

construction and until final payment is due. The Engineer shall advise and consult with the 
Employer. The Employer's instructions to the Contractor shall be forwarded through the 
Engineer. The Engineer shall have authority to act on behalf of the Employer only to the 
extent provided in the Contract Documents as they may be amended in writing in 
accordance with the Contract. The duties, responsibilities and limitations of authority of 
the Engineer as the Employer's representative during construction as set forth in the 
Contract shall not be modified or extended without the written consent of the Employer, 
the Contractor and the Engineer.  

 
c) The Engineer shall visit the Site at intervals appropriate to the stage of construction to 

familiarize himself generally with the progress and quality of the Works and to determine 
in general if the Works are proceeding in accordance with the Contract Documents. On the 
basis of his on-site observations as an Engineer, he shall keep the Employer informed of 
the progress of the Works.  

 
d) The Engineer shall not be responsible for and will not have control or charge of construction 

means, methods, techniques, sequences or procedures, or for safety precautions and 
programs in connection with the Works or the Temporary Works. The Engineer shall not 
be responsible for or have control or charge over the acts or omissions of the Contractor 
(including the Contractor's failure to carry out the Works in accordance with the Contract) 
and of Sub-contractors or any of their agents or employees, or any other persons 
performing services for the Works, except if such acts or omissions are caused by the 
Engineer's failure to perform his functions in accordance with the contract between the 
Employer and the Engineer.  

 
e) The Engineer shall at all times have access to the Works wherever and whether in 

preparation or progress. The Contractor shall provide facilities for such access so that the 
Engineer may perform his functions under the Contract.  

 
f) Based on the Engineer's observations and an evaluation of the documentation submitted 

by the Contractor together with the invoices, the Engineer shall determine the amounts 
owed to the Contractor and shall issue Certificates for Payment as appropriate.  
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g) The Engineer shall review and approve or take other appropriate action upon the 

Contractor's submittals such as Shop Drawings, Product Data and Samples, but only for 
conformity with the design concept of the Works and with the provisions of the Contract 
Documents. Such action shall be taken with reasonable promptness so as to cause no delay.  
The Engineer's approval of a specific item shall not indicate approval of an assembly of 
which the item is a component.  

 
h) The Engineer shall interpret the requirements of the Contract Documents and judge the 

performance thereunder by the Contractor.  All interpretations and orders of the Engineer 
shall be consistent with the intent of and reasonably inferable from the Contract 
Documents and shall be in writing or in the form of drawings.  Either party may make a 
written request to the Engineer for such interpretation.  The Engineer shall render the 
interpretation necessary for the proper execution of the Works with reasonable 
promptness and in accordance with any time limit agreed upon. Any claim or dispute 
arising from the interpretation of the Contract Documents by the Engineer or relating to 
the execution or progress of the Works shall be settled as provided in Clause 71 of these 
General Conditions.  

 
i) Except as otherwise provided in the Contract, the Engineer shall have no authority to 

relieve the Contractor of any of his obligations under the Contract nor to order any work 
involving delay in completion of the Works or any extra payment to the Contractor by the 
Employer, or to make any variations to the Works.  

 
j) In the event of termination of the employment of the Engineer, the Employer shall appoint 

another suitable professional to perform the Engineer's duties.  
 
k) The Engineer shall have authority to reject work which does not conform to the Contract 

Documents. Whenever, in his opinion, he considers it necessary or advisable for the 
implementation of the intent of the Contract Documents, he will have authority to require 
special inspection or testing of the work whether or not such work be then fabricated, 
installed or completed. However, neither the Engineer's authority to act nor any 
reasonable decision made by him in good faith either to exercise or not to exercise such 
authority shall give rise to any duty or responsibility of the Engineer to the Contractor, any 
subcontractor, any of their agents or employees, or any other person performing services 
for the Works.  

 
l) The Engineer shall conduct inspections to determine the dates of Substantial Completion 

and Final Completion, shall receive and forward to the Employer for the Employer's review 
written warranties and related documents required by the Contract and assembled by the 
Contractor, and shall issue a final Certificate for Payment upon compliance with the 
requirements of Clause 47 hereof and in accordance with the Contract.  

 
m) If the Employer and Engineer so agree, the Engineer shall provide one or more Engineer's 

Representative(s) to assist the Engineer in carrying out his responsibilities at the site. The 
Engineer shall notify in writing to the Contractor and the Employer the duties, 
responsibilities and limitations of authority of any such Engineer's Representative(s).  
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5. CONTRACTOR'S GENERAL OBLIGATIONS/RESPONSIBILITIES  
 
6.1. Obligation to Perform in Accordance with Contract  

The Contractor shall execute and complete the Works and remedy any defects therein in 
strict accordance with the Contract, with due care and diligence and to the satisfaction of 
the Engineer, and shall provide all labor, including the supervision thereof, materials, 
Constructional Plant and all other things, whether of a temporary or permanent nature, 
required in and for such execution, completion and remedying of defects, as far as the 
necessity for providing the same is specified in or is reasonably to be inferred from the 
Contract. The Contractor shall comply with and adhere strictly to the Engineer's 
instructions and directions on any matter, touching or concerning the Works.  

 
6.2 Responsibility for Site Operations  

The Contractor shall take full responsibility for the adequacy, stability and safety of all site 
operations and methods of construction, provided that the Contractor shall not be 
responsible, except as may be expressly provided in the Contract, for the design or 
specification of the Permanent Works or of any Temporary Works prepared by the 
Engineer.  

 
6.3. Responsibility for Employees  

The Contractor shall be responsible for the professional and technical competence of his 
employees and will select for work under this Contract, reliable individuals who will 
perform effectively in the implementation of the Contract, respect local customs and 
conform to a high standard of moral and ethical conduct.  

 
6.4. Source of Instructions  

The Contractor shall neither seek nor accept instructions from any authority external to 
the Employer, the Engineer or their authorized representatives in connection with the 
performance of his services under this Contract. The Contractor shall refrain from any 
action which may adversely affect the Employer and shall fulfill his commitments with 
fullest regard for the interest of the Employer.  

 
6.5. Officials Not to Benefit  

The Contractor warrants that no official of the Employer has been or shall be admitted by 
the Contractor to any direct or indirect benefit arising from this Contract or the award 
thereof.  The Contractor agrees that breach of this provision is a breach of an essential 
term of the Contract. 

 

6.6. Use of Name, Emblem or Official Seal of UNDP or the United Nations  
The Contractor shall not advertise or otherwise make public the fact that he is performing, 
or has performed services for the Employer or use the name, emblem or official seal of the 
Employer or the United Nations or any abbreviation of the name of the Employer or the 
United Nations for advertising purposes or any other purposes. 
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6.7. Confidential Nature of Documents  
All maps, drawings, photographs, mosaics, plans, reports, recommendations, estimates, 
documents and all other data compiled by or received by the Contractor under the 
Contract shall be the property of the Employer, shall be treated as confidential and shall 
be delivered only to the duly authorized representative of the Employer on completion of 
the Works; their contents shall not be made known by the Contractor to any person other 
than the personnel of the Contractor performing services under this Contract without the 
prior written consent of the Employer.  

 
6. ASSIGNMENT AND SUBCONTRACTING  
 
7.1. Assignment of Contract  

The Contractor shall not, except after obtaining the prior written approval of the Employer, 
assign, transfer, pledge or make other disposition of the Contract or any part thereof or of 
any of the Contractor's rights, claims or obligations under the Contract.  

 
7.2. Subcontracting  

In the event the Contractor requires the services of subcontractors, the Contractor shall 
obtain the prior written approval of the Employer for all such subcontractors.  The approval 
of the Employer shall not relieve the Contractor of any of his obligations under the 
Contract, and the terms of any subcontract shall be subject to and be in conformity with 
the provisions of the Contract.  

 
7.3. Assignment of Subcontractor's Obligations 

In the event of a subcontractor having undertaken towards the Contractor in respect of the 
work executed or the goods, materials, Plant or services supplied by such subcontractor 
for the Works, any continuing obligation extending for a period exceeding that of the 
Defects Liability Period under the Contract, the Contractor shall at any time after the 
expiration of such Period, assign to the Employer, at the Employer's request and cost, the 
benefit of such obligation for the unexpired duration thereof.  

 
7. DRAWINGS  
 
8.1. Custody of drawings 

The drawings shall remain in the sole custody of the Employer but two (2) copies thereof 
shall be furnished to the Contractor free of cost.  The Contractor shall provide and make at 
his own expense any further copies required by him.  At the completion of the Works, the 
Contractor shall return to the Employer all drawings provided under the Contract.  
 

8.2. One copy of Drawings to be kept on Site  
One copy of the Drawings furnished to the Contractor as aforesaid shall be kept by the 
Contractor on the Site and the same shall at all reasonable times be available for inspection 
and use by the Engineer and by any other person authorized in writing by the Engineer.  
 

8.3. Disruption of Progress  
The Contractor shall give written notice to the Engineer whenever planning or progress of 
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the Works is likely to be delayed or disrupted unless any further drawing or order, including 
a direction, instruction or approval, is issued by the Engineer within a reasonable time.  The 
notice shall include details of drawing or order required and of why and by when it is 
required and of any delay or disruption likely to be suffered if it is late.  

 
8. WORK BOOK  

The Contractor shall maintain a Work Book at the Site with numbered pages, in one original 
and two copies. The Engineer shall have full authority to issue new orders, drawings and 
instructions to the Contractor, from time to time and as required for the correct execution 
of the Works. The Contractor shall be bound to follow such orders, drawings and 
instructions.  

 
Every order shall be dated and signed by the Engineer and the Contractor, in order to 
account for its receipt.  
 
Should the Contractor want to refuse an order in the Work Book, he shall so inform the 
Employer, through the Engineer, by means of an annotation in the Work Book made within 
three (3) days from the date of the order that the Contractor intends to refuse. Failure by 
the Contractor to adhere to this procedure shall result in the order being deemed accepted 
with no further possibility of refusal.  
 
The original of the Work Book shall be delivered to the Employer at the time of Final 
Acceptance of the Works. A copy shall be kept by the Engineer and another copy by the 
Contractor.  

 
 
9. PERFORMANCE SECURITY  
a) As guarantee for his proper and efficient performance of the Contract, the Contractor shall 

on signature of the Contract furnish the Employer with a Performance Security issued for 
the benefit of the Employer. The amount and character of such security (bond or 
guarantee) shall be as indicated in the Contract.  

 
b) The Performance Bond or Bank Guarantee must be issued by an acceptable insurance 

company or accredited bank, in the format included in Appendix I to these General 
Conditions, and must be valid up to twenty-eight days after issuance by the Engineer of the 
Certificate of Final Completion. The Performance Bond or Bank Guarantee shall be 
returned to the Contractor within twenty-eight days after the issuance by the Engineer of 
the Certificate of Final Completion, provided that the Contractor shall have paid all money 
owed to the Employer under the Contract.  

 
c) If the surety of the Performance Bond or Bank Guarantee is declared bankrupt or becomes 

insolvent or its right to do business in the country of execution of the Works is terminated, 
the Contractor shall within five (5) days thereafter substitute another bond or guarantee 
and surety, both of which must be acceptable to the Employer.  

 
10. INSPECTION OF SITE  

The Contractor shall be deemed to have inspected and examined the site and its 
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surroundings and to have satisfied himself before submitting his Tender and signing the 
Contract as to all matters relative to the nature of the land and subsoil, the form and nature 
of the Site, details and levels of existing pipe lines, conduits, sewers, drains, cables or other 
existing services, the quantities and nature of the work and materials necessary for the 
completion of the Works, the means of access to the Site, and the accommodation he may 
require, and in general to have himself obtained all necessary information as to risk 
contingencies, climatic, hydrological and natural conditions and other circumstances which 
may influence or affect his Tender, and no claims will be entertained in this connection 
against the Employer.  

 
11. SUFFICIENCY OF TENDER  

The Contractor shall be deemed to have satisfied himself before tendering as to the 
correctness and sufficiency of his Tender for the construction of the Works and of the rates 
and prices, which rates and prices shall, except in so far as it is otherwise provided in the 
Contract, cover all his obligations under the Contract and all matters and things necessary 
for the proper execution and completion of the Works.  

 
12. PROGRAMME OF WORK TO BE FURNISHED 

Within the time limit specified in the Contract, the Contractor shall submit to the Engineer 
for his consent a detailed Programme of Work showing the order of procedure and the 
method in which he proposes to carry out the Works.  In preparing his Programme of Work 
the Contractor shall pay due regard to the priority required by certain works.  Should the 
Engineer, during the progress of work, require further modifications to the Programme of 
Work, the Contractor shall review the said program.  The Contractor shall also whenever 
required by the Engineer submit particulars in writing of the Contractor's arrangements for 
carrying out the Works and of the Constructional Plant and Temporary Works which the 
Contractor intends to supply, use or construct as the case may be.  The submission of such 
program, or any modifications thereto, or the particulars required by the Engineer, shall 
not relieve the Contractor of any of his duties or obligations under the Contract nor shall 
the incorporation of any modification to the Programme of Work either at the 
commencement of the contract or during its course entitle the Contractor to any additional 
payments in consequence thereof.  

 
13. WEEKLY SITE MEETING 

A weekly site meeting shall be held between the UNDP Project Coordinator or engineer, if 
any, the representative of the Contractor and the Engineer or the Engineer's 
Representative, in order to verify that the Works are progressing normally and are 
executed in accordance with the Contract.  

 
14. CHANGE ORDERS  
a) The Engineer may instruct the Contractor, with the approval of the Employer and by means 

of Change Orders, all variations in quantity or quality of the Works, in whole or in part, that 
are deemed necessary by the Engineer.  
 

b) Processing of change orders shall be governed by clause 48 of these General Conditions.  
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15. CONTRACTOR'S SUPERINTENDENCE 
The Contractor shall provide all necessary superintendence during the execution of the 
Works and as long thereafter as the Engineer may consider necessary for the proper 
fulfillment of the Contractor's obligations under the Contract.  The Contractor or a 
competent and authorized agent or representative of the Contractor approved in writing 
by the Engineer, which approval may at any time be withdrawn, shall be constantly on the 
site and shall devote his entire time to the superintendence of the Works.  Such authorized 
agent or representative shall receive on behalf of the Contractor directions and instructions 
from the Engineer. If the approval of such agent or representative shall be withdrawn by 
the Engineer, as provided in Clause 17(2) hereinafter, or if the removal of such agent or 
representative shall be requested by the Employer under Clause 17(3) hereinafter, the 
Contractor shall as soon as it is practicable after receiving notice of such withdrawal 
remove the agent or representative from the Site, and replace him by another agent or 
representative approved by the Engineer. Notwithstanding the provision of Clause 17(2) 
hereinafter, the Contractor shall not thereafter employ, in any capacity whatsoever, a 
removed agent or representative again on the Site.  

 
16. CONTRACTOR'S EMPLOYEES  
a) The Contractor shall provide and employ on the Site in connection with the execution and 

completion of the Works and the remedying of any defects therein:  
 
i. Only such technical assistants as are skilled and experienced in their respective callings and 

such sub-agent foremen and leading hands as are competent to give proper supervision to 
the work they are required to supervise, and  

 
ii. Such skilled, semi-skilled, and unskilled labour as is necessary for the proper and timely 

execution and completion of the Works.  
 
b) The Engineer shall be at liberty to object to and require the Contractor to remove forthwith 

from the Works any person employed by the Contractor in or about the execution or 
completion of the Works, who in the opinion of the Engineer is misconducting himself, or 
is incompetent or negligent in the proper performance of his duties, or whose employment 
is otherwise considered reasonably by the Engineer to be undesirable, and such person 
shall not be again employed on the Site without the written permission of the Engineer.  
Any person so removed from the Works shall be replaced as soon as reasonably possible 
by a competent substitute approved by the Engineer.  

 
c) Upon written request by the Employer, the Contractor shall withdraw or replace from the 

Site any agent, representative or other personnel who does not conform to the standards 
set forth in paragraph (1) of this Clause. Such request for withdrawal or replacement shall 
not be considered as termination in part or in whole of this Contract. All costs and 
additional expenses resulting from any withdrawal or replacement for whatever reason of 
any of the Contractor's personnel shall be at the Contractor's expense.  

 
17. SETTING-OUT  

The Contractor shall be responsible for the true and proper setting out of the Works in 
relation to original points, lines and levels of reference given by the Engineer in writing and 
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for the correctness of the position, levels, dimensions and alignment of all parts of the 
Works and for the provision of all necessary instruments, appliances and labor in 
connection therewith.  If, at any time during the progress of the Works, any error shall 
appear or arise in the position, levels, dimensions or alignment of any part of the Works, 
the Contractor, on being required so to do by the Engineer, shall, at his own cost, rectify 
such error to the satisfaction of the Engineer.  

 
18. WATCHING AND LIGHTING 

The Contractor shall in connection with the Works provide and maintain at his own cost all 
lights, guards, fencing and watching when and where necessary or required by the Engineer 
or by any duly constituted authority for the protection of the Works and the materials and 
equipment utilized therefor or for the safety and convenience of the public or others.  

 
19. CARE OF WORKS  
a) From the commencement date of the Works to the date of substantial completion as 

stated in the Certificate of Substantial Completion, the Contractor shall take full 
responsibility for the care thereof and of all Temporary Works. In the event that any 
damage or loss should happen to the Works or to any part thereof or to any Temporary 
Works from any cause whatsoever (save and except as shall be due to Force Majeure as 
defined in Clause 66 of these General Conditions), the Contractor shall at his own cost 
repair and make good the same so that, at completion, the Works shall be in good order 
and condition and in conformity in every respect with the requirements of the Contract 
and the Engineer's instructions.  The Contractor shall also be liable for any damage to the 
Works occasioned by him in the course of any operations carried out by him for the 
purpose of complying with his obligations Clause 47 hereof.  

 
b) The Contractor shall be fully responsible for the review of the Engineering design and 

details of the Works and shall inform the Employer of any mistakes or incorrectness in such 
design and details which would affect the Works.  

 
20. INSURANCE OF WORKS, ETC. 

Without limiting his obligations and responsibilities under Clause 20 hereof, the Contractor 
shall insure immediately following signature of this Contract, in the joint names of the 
Employer and the Contractor (a) for the period stipulated in Clause 20(1) hereof, against 
all loss or damage from whatever cause arising, other than cause of Force majeure as 
defined in clause 66 of these General Conditions, and (b) against loss or damage for which 
the Contractor is responsible, in such manner that the Employer and the Contractor are 
covered for the period stipulated in Clause 20 (1) hereof and are also covered during the 
Defects Liability Period for loss or damage arising from a cause occurring prior to the 
commencement of the Defects Liability Period and for any loss or damage occasioned by 
the Contractor in the course of any operations carried out by him for the purpose of 
complying with his obligations under Clause 47 hereof:  

 
a) The Works, together with the materials and Plant for incorporation therein, to their full 

replacement cost, plus an additional sum of ten (10) per cent of such replacement cost, to 
cover any additional costs of and incidental to the rectification of loss or damage including 
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professional fees and the cost of demolishing and removing any part of the Works and of 
removing debris of whatsoever nature;  

 
b) The Contractor's equipment and other things brought on to the Site by the Contractor to 

the replacement value of such equipment and other things;  
 
c) An insurance to cover the liabilities and warranties of Section 52(4);  
 

Such insurance shall be effected with an insurer and in terms approved by the Employer, 
which approval shall not be unreasonably withheld, and the Contractor shall, whenever 
required, produce to the Engineer the policy or policies of insurance and the receipts for 
payment of the current premiums.  

 
 
21. DAMAGE TO PERSONS AND PROPERTY 

The Contractor shall (except if and so far as the Contract provides otherwise) indemnify, 
hold and save harmless and defend at his own expense the Employer, its officers, agents, 
employees and servants from and against all suits, claims, demands, proceedings, and 
liability of any nature or kind, including costs and expenses, for injuries or damages to any 
person or any property whatsoever which may arise out of or in consequence of acts or 
omissions of the Contractor or its agents, employees, servants or subcontractors in the 
execution of the Contract. The provision of this Clause shall extend to suits, claims, 
demands, proceedings and liability in the nature of workmen's compensation claims and 
arising out of the use of patented inventions and devices. Provided always that nothing 
herein contained shall be deemed to render the Contractor liable for or in respect of or 
with respect to:  

 
a) The permanent use or occupation of land by the Works or any part thereof;  
 
b) The right of the Employer to construct the Works or any part thereof on, over, under, or 

through any land.  
 
c) Interference whether temporary or permanent with any right of light, airway or water or 

other easement or quasi-easement which is the unavoidable result of the construction of 
the Works in accordance with the Contract.  

 
d) Death, injuries or damage to persons or property resulting from any act or neglect of the 

Employer, his agents, servants or other contractors, done or committed during the validity 
of the Contract.  

 
 
22. LIABILITY INSURANCE  
 
23.1. Obligation to take out Liability Insurance  

Before commencing the execution of the Works, but without limiting his obligations and 
responsibility under Clause 20 hereof, the Contractor shall insure against his liability for any 
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death, material or physical damage, loss or injury which may occur to any property, 
including that of the Employer or to any person, including any employee of the Employer 
by or arising out of the execution of the Works or in the carrying out of the Contract, other 
than due to the matters referred to in the proviso to Clause 22 hereof.  
 

23.2. Minimum Amount of Liability Insurance  
Such insurance shall be effected with an insurer and in terms approved by the Employer, 
which approval shall not be unreasonably withheld, and for at least the amount specified 
in the contract. The Contractor shall, whenever required by the Employer or the Engineer, 
produce to the Engineer the policy or policies of insurance and the receipts for payment of 
the current premiums.  
 

23.3. Provision to Indemnify Employer  
The insurance policy shall include a provision whereby, in the event of any claim in respect 
of which the Contractor would be entitled to receive indemnity under the policy, being 
brought or made against the Employer, the insurer shall indemnify the Employer against 
such claims and any costs, charges and expenses in respect thereof.  

 
23. ACCIDENT OR INJURY TO WORKMEN  
a) The Employer shall not be liable for or in respect of any damages or compensation payable 

at law in respect or in consequence of any accident or injury to any workman or other 
person in the employment of the Contractor or any sub-Contractor, save and except an 
accident or injury resulting from any act or default of the Employer, his agents or servants.  
The Contractor shall indemnify, hold and save harmless the Employer against all such 
damages and compensation, save and except as aforesaid, and against all claims, 
proceedings, costs, charges and expenses whatsoever in respect thereof or in relation 
thereto.  

 
b) Insurance Against Accident, etc., to Workmen  

The Contractor shall insure against such liability with an insurer approved by the Employer, 
which approval shall not be unreasonably withheld, and shall continue such insurance 
during the whole of the time that any persons are employed by him for the Works and 
shall, when required, produce to the Engineer such policy of insurance and the receipt for 
payment of the current premium. Provided always that, in respect of any persons 
employed by any subcontractor, the Contractor's obligation to insure as aforesaid under 
this sub-clause shall be satisfied if the subcontractor shall have insured against the liability 
in respect of such persons in such manner that the Employer is indemnified under the 
policy but the Contractor shall require such subcontractor to produce to the Engineer when 
required such policy of insurance and the receipt for the current premium, and obtain the 
insertion of a provision to that effect in its contract with the subcontractor.  

 
24. REMEDY ON CONTRACTOR'S FAILURE TO INSURE 

If the Contractor shall fail to effect and keep in force any of the insurances referred to in 
Clauses 21, 23 and 24 hereof, or any other insurance which he may be required to effect 
under the terms of the Contract, the Employer may in any such case effect and keep in 
force any such insurance and pay such premium as may be necessary for that purpose and 
from time to time deduct the amount so paid by the Employer as aforesaid from any 
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monies due or which may become due to the Contractor, or recover the same as a debt 
due from the Contractor.  

 
25. COMPLIANCE WITH STATUTES, REGULATIONS, ETC.  
a) The Contractor shall give all notices and pay all fees and charges required to be given or 

paid by any national or State Statutes, Ordinances, Laws, Regulations or By-laws, or any 
local or other duly constituted authority in relation to the execution of the Works or of any 
Temporary Works and by the Rules and Regulations of all public bodies and companies 
whose property or rights are affected or may be affected in any way by the Works or any 
Temporary Works.  

 
b) The Contractor shall conform in all respects with any such Statutes, Ordinances, Laws, 

Regulations, By-laws or requirements of any such local or other authority which may be 
applicable to the Works and shall keep the Employer indemnified against all penalties and 
liabilities of every kind for breach of any such Statutes, Ordinances, Laws, Regulations, By-
laws or requirements.  

 
27. FOSSILS, ETC.  

All fossils, coins, articles of value or antiquity and structures and other remains or things of 
geological or archaeological interest discovered on the Site of the Works shall as between 
the Employer and the Contractor be deemed to be the absolute property of the Employer 
and the Contractor shall take reasonable precautions to  
prevent his workmen or any other persons from removing or damaging any such article or 
thing and shall immediately upon discovery thereof and before removal acquaint the 
Employer of such discovery and carry out at the expense of the Employer the Engineer's 
orders as to the disposal of the same.  

 
28. COPYRIGHT, PATENT AND OTHER PROPRIETARY RIGHTS, AND ROYALTIES  
 
a) The Contractor shall hold harmless and fully indemnify the Employer from and against all 

claims and proceedings for or on account of infringement of any patent rights, design 
trademark or name or other protected rights in respect of any Plant, equipment, machine, 
work or material used for or in connection with the Works or Temporary Works and from 
and against all claims, demands proceedings, damages, costs, charges and expenses 
whatsoever in respect thereof or in relation thereto, except where such infringement 
results from compliance with the design or Specification provided by the Engineer.  

 
b) Except where otherwise specified, the Contractor shall pay all tonnage and other royalties, 

rent and other payments or compensation, if any, for getting stone, sand, gravel, clay or 
other materials required for the Works or Temporary Works.  

 
29. INTERFERENCE WITH TRAFFIC AND ADJOINING PROPERTIES  

All operations necessary for the execution of the Works and for the Construction of any 
Temporary Works shall, so far as compliance with the requirements of the Contract 
permits, be carried on so as not to interfere unnecessarily or improperly with the public 
convenience, or the access to, use and occupation of, public or private roads and footpaths 
to or of properties whether in the possession of the Employer or of any other person.  The 
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Contractor shall hold harmless and indemnify the Employer in respect of all claims, 
demands, proceedings, damages, costs, charges and expenses whatsoever arising out of or 
in relation to any such matters in so far as the Contractor is responsible therefor.  

 
 
 
30. EXTRAORDINARY TRAFFIC AND SPECIAL LOADS  
a) The Contractor shall use every reasonable means to prevent any of the roads or bridges 

communicating with or on the routes to the Site from being damaged by any traffic of the 
Contractor or any of his sub-contractors and, in particular, shall select routes, choose and 
use vehicles and restrict and distribute loads so that any such extraordinary traffic as will 
inevitably arise from the moving of plant and material from and to the Site shall be limited 
as far as reasonably possible and so that no unnecessary damage may be occasioned to 
such roads and bridges.  

 
b) Should it be found necessary for the Contractor to move any load of Constructional Plant, 

machinery, preconstructed units or parts of units of work, or other thing, over part of a 
road or bridge, the moving whereof is likely to damage any such road or bridge unless 
special protection or strengthening is carried out, then the Contractor shall before moving 
the load on to such road or bridge, save insofar as the Contract otherwise provide, be 
responsible for and shall pay for the cost of strengthening any such bridge or altering or 
improving any such road to avoid such damage, and the Contractor shall indemnify and 
keep the Employer indemnified against all claims for damage to any such road or bridge 
caused by such movement, including such claim as may be made directly against the 
Employer, and shall negotiate and pay all claims arising solely out of such damage.  

 
31. OPPORTUNITIES FOR OTHER CONTRACTORS  

The Contractor shall in accordance with the requirements of the Engineer afford all 
reasonable opportunities for carrying out their work to any other contractors employed by 
the Employer and their workmen and to the workmen of the Employer and of any other 
duly constituted authorities who may be employed in the execution on or near the Site of 
any work not included in the Contract or of any contract which the Employer may enter 
into in connection with or ancillary to the Works.  If work by other contractors of the 
Employer as above-mentioned involves the Contractor in any direct expenses as a result of 
using his Site facilities, the Employer shall consider payment to the Contractor of such sum 
or sums as may be recommended by the Engineer.  

 
32. CONTRACTOR TO KEEP SITE CLEAN  

During the progress of the Works, the Contractor shall keep the Site reasonably free from 
all unnecessary obstruction and shall store or dispose of any Constructional Plant and 
surplus materials and clear away and remove from the Site any wreckage, rubbish or 
Temporary Works no longer required.  

 
33. CLEARANCE OF SITE ON SUBSTANTIAL COMPLETION  

On the substantial completion of the Works, the Contractor shall clear away and remove 
from the Site all Constructional Plant surplus materials, rubbish and Temporary Works of 
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every kind and leave the whole of the Site and Works clean and in a workmanlike condition 
to the satisfaction of the Engineer.  

 

34. LABOUR  
 
34.1 Engagement of Labour  

The Contractor shall make his own arrangements for the engagement of all labour local or 
otherwise.  

 
34.2 Supply of Water  

The Contractor shall provide on the Site to the satisfaction of the Engineer an adequate 
supply of drinking and other water for the use of the Contractor's staff and work people.  

 
34.3 Alcoholic Drinks or Drugs  

The Contractor shall comply with Government laws and regulations and orders in force as 
regards the import, sale, barter or disposal of alcoholic drinks or narcotics and he shall not 
allow or facilitate such importation, sale, gift, barter or disposal by his sub-contractors, 
agents or employees.  

 
34.4 Arms and Ammunition  

The restrictions specified in clause 34.3 above shall include all kinds of arms and 
ammunition.  

 
34.5 Holiday and Religious Customs  

The Contractor shall in all dealings with labour in his employ have due regard to all holiday, 
recognized festivals and religious or other customs.  

 
34.6 Epidemics  

In the event of any outbreak of illness of an epidemic nature the Contractor shall comply 
with and carry out such regulations, orders, and requirements as may be made by the 
Government or the local medical or sanitary authorities for the purpose of dealing with and 
overcoming the same.  

 

34.7 Disorderly Conduct, etc.  
The Contractor shall at all times take all reasonable precautions to prevent any unlawful 
riotous or disorderly conduct by or amongst his employees and for the preservation of 
peace and the protection of persons and property in the neighborhood of the Works 
against the same.  

 
34.8 Observance by Sub-Contractors  

The Contractor shall be considered responsible for the observance of the above provisions 
by his Sub-Contractors.  
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34.9 Legislation applicable to Labour  

The Contractor shall abide by all applicable legislation and regulation with regard to labour.  

 
35 RETURNS OF LABOUR, PLANT, ETC. 

The Contractor shall, if required by the Engineer, deliver to the Engineer at his office, a 
return in detail in the form and at such intervals as the Engineer may prescribe showing 
the supervisory staff and the numbers of the several classes of labour from time to time 
employed by the Contractor on the Site and such information respecting Constructional 
plant as the Engineer may require.  

 
3. MATERIALS, WORKMANSHIP AND TESTING  

 
36.1 Materials and Workmanship  
 
a) All materials and workmanship shall be of the respective kinds described in the Contract 

and in accordance with the Engineer's instructions and shall be subjected from time to time 
to such tests as the Engineer may direct at the place of manufacture or fabrication, or on 
the Site or at all or any of such places.  The Contractor shall provide such assistance, 
instruments, machines, labour and materials as are normally required for examining, 
measuring and testing any work and the quality, weight or quantity of any materials used 
and shall supply samples of materials before incorporation in the Works for testing as may 
be selected and required by the Engineer.  All testing equipment and instruments provided 
by the Contractor shall be used only by the Engineer or by the Contractor in accordance 
with the instructions of the Engineer.  

 
b) No material not conforming with the Specifications in the Contract may be used for the 

Works without prior written approval of the Employer and instruction of the Engineer, 
provided always that if the use of such material results or may result in increasing the 
Contract Price, the procedure in Clause 48 shall apply.  

 
36.2 Cost of Samples  

All samples shall be supplied by the Contractor at his own cost unless the supply thereof is 
clearly intended in the Specifications or Bill of Quantities to be at the cost of the Employer. 
Payment will not be made for samples which do not comply with the Specifications.  

 
36.3 Cost of Tests  

The Contractor shall bear the costs of any of the following tests:  

 
a) Those clearly intended by or provided for in the Contract Documents.  
 
b) Those involving load testing or tests to ensure that the design of the whole of the Works 

or any part of the Works is appropriate for the purpose which it was intended to fulfil.  
4. ACCESS TO SITE  
The Employer and the Engineer and any persons authorized by either of them shall, at all 
times, have access to the Works and to the Site and to all workshops and places where 
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work is being prepared or whence materials, manufactured articles or machinery are being 
obtained for the Works and the Contractor shall afford every facility for and every 
assistance in or in obtaining the right to such access.  

 
5. EXAMINATION OF WORK BEFORE COVERING UP  
No work shall be covered up or put out of view without the approval of the Engineer and 
the Contractor shall afford full opportunity for the Engineer to examine and measure any 
work which is about to be covered up or put out of view and to examine foundations before 
permanent work is placed thereon.  The Contractor shall give due notice to the Engineer 
whenever any such work or foundations is or are ready or about to be ready for 
examination and the Engineer shall without unreasonable delay unless he considers it 
unnecessary and advises the Contractor accordingly attend for the purpose of examining 
and measuring such work or of examining such foundations.  

6. REMOVAL OF IMPROPER WORK AND MATERIALS  
 
39.1 Engineer's power to order removal  

The Engineer shall during the progress of the Works have power to order in writing from 
time to time, and the Contractor shall execute at his cost and expense, the following 
operations:  

 
a) The removal from the Site within such time or times as may be specified in the order of any 

materials which in the opinion of the Engineer are not in accordance with the Contract;  
 
b) The substitution of proper and suitable materials; and  
 
c) The removal and proper re-execution (notwithstanding any previous test thereof or interim 

payment therefore) of any work which in respect of materials or workmanship is not in the 
opinion of the Engineer in accordance with the Contract.  

 
39.2 Default of Contractor in carrying out Engineer's Instructions 

In case of default on the part of the Contractor in carrying out an instruction of the 
Engineer, the Employer shall be entitled to employ and pay other persons to carry out the 
same and all expenses consequent thereon or incidental thereto shall be borne by the 
Contractor and shall be recoverable from him by the Employer and may be deducted by 
the Employer from any monies due or which may become due to the Contractor.  

 
40 SUSPENSION OF WORK  

The Contractor shall on the written order of the Engineer suspend the progress of the 
Works or any part thereof for such time or times and in such manner as the Engineer may 
consider necessary and shall, during such suspension, properly protect and secure the 
Works so far as it is necessary in the opinion of the Engineer.  The Employer should be 
notified and his written approval should be sought for any suspension of work in excess of 
three (3) days.  
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41 POSSESSION OF SITE  
 
41.1 Access to Site  

The Employer shall with the Engineer's written order to commence the Works, give to the 
Contractor possession of so much of the Site as may be required to enable the Contractor 
to commence and proceed with the construction of the Works in accordance with the 
Programme referred to in Clause 13 hereof and otherwise in accordance with such 
reasonable proposals of the Contractor as he shall make to the Engineer by notice in 
writing, and shall from time to time as the Works proceed give to the Contractor possession 
of such further portions of the Site as may be required to enable the Contractor to proceed 
with the construction of the Works with due dispatch in accordance with the said 
Programme or proposals, as the case may be.  

 
41.2 Way leaves, etc.  

The Contractor shall bear all expenses and charges for special temporary way leaves 
required by him in connection with access to the Site.  The Contractor shall also provide at 
his own cost any additional accommodation outside the Site required by him for the 
purpose of the Works.  

 
41.3 Limits of the Site  

Except as defined below, the limits of the Site shall be as defined in the Contract. Should 
the Contractor require land beyond the Site, he shall provide it entirely at his own expense 
and before taking possession shall supply the Engineer with a copy of the necessary 
permits. Access to the Site is available where the Site adjoins a public road but it is not 
provided unless shown on the Drawings.  When necessary for the safety and convenience 
of workmen, public or livestock or for the protection of the Works, the Contractor shall, at 
his own expense, provide adequate temporary fencing to the whole or part of the Site. The 
Contractor shall not disturb, damage or pull down any hedge, tree or building within the 
Site without the written consent of the Engineer.  

 
42 TIME FOR COMPLETION  
a) Subject to any requirement in the Contract as to completion of any section of the Works 

before completion of the whole, the whole of the Works shall be completed, in accordance 
with the provisions of Clause 46 and 47 hereof, within the time stated in the Contract.  

 
b) The completion time includes weekly rest days, official holidays, and days of inclement 

weather.  
 
43 EXTENSION OF TIME FOR COMPLETION  

If, subject to the provisions of the Contract, the Engineer orders alterations or additions in 
the Works in accordance with Clause 48 hereof, or if circumstances constituting force 
majeure as defined in the Contract have occurred, the Contractor shall be entitled to apply 
for an extension of the time for completion of the Works specified in the Contract. The 
Employer shall, upon such application, determine the period of any such extension of time; 
provided that in the case of alterations or additions in the Works, the application for such 
an extension must be made before the alterations or additions in the Works are undertaken 
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by the Contractor.  

 
44 RATE OF PROGRESS  

The whole of the materials, plant and labour to be provided by the Contractor and the 
mode, manner and speed of execution and completion of the Works are to be of a kind 
and conducted in a manner to the satisfaction of the Engineer. Should the rate of progress 
of the Works or any part thereof be at any time in the opinion of the  

Engineer too slow to ensure the completion of the Works by the prescribed time or 
extended time for completion, the Engineer shall so notify the Contractor in writing and 
the Contractor shall thereupon take such steps as the Contractor may think necessary and 
the Engineer may approve to expedite progress so as to complete the Works by the 
prescribed time or extended time for completion. If the work is not being carried on by day 
and by night and the Contractor shall request permission to work by night as well as by day, 
then, if the Engineer shall grant such permission, the Contractor shall not be entitled to any 
additional payment. All work at night shall be carried out without unreasonable noise and 
disturbance. The contractor shall indemnify the Employer from and against any claims or 
liability for damages on account of noise or other disturbance created while or in carrying 
out the work and from and against all claims, demands, proceedings, costs and expenses 
whatsoever in regard or in relation to such noise or other disturbance. The Contractor shall 
submit in triplicate to the Engineer at the end of each month signed copies of explanatory 
Drawings or any other material showing the progress of the Works.  

 
45 LIQUIDATED DAMAGES FOR DELAY  
a) If the Contractor shall fail to complete the Works within the time for completion prescribed 

in the Contract, or any extended time for completion in accordance with the Contract, then 
the Contractor shall pay to the Employer the sum specified in the Contract as liquidated 
damages, for the delay between the time prescribed in the Contract or the extended time 
for completion, as the case may be, and the date of substantial completion of the Works 
as stated in the Certificate of Substantial Completion, subject to the applicable limit stated 
in the Contract. The said sum shall be payable by the sole fact of the delay without the 
need for any previous notice or any legal proceedings, or proof of damage, which shall in 
all cases be considered as ascertained. The Employer may, without prejudice to any other 
method of recovery, deduct the amount of such liquidated damages from any monies in its 
hands due or which may become due to the Contractor. The payment or deduction of such 
damages shall not relieve the Contractor from his obligation to complete the Works or from 
any other of his obligations and liabilities under the Contract.  

 
b) If, before the time for completion of the whole of the Works or of a Section of the Works, 

a Certificate of Substantial Completion has been issued for any part or Section of the Works, 
the liquidated damages for delay in completion of the remainder of the Works or of that 
Section may, for any period of delay after the date stated in such Certificate of Substantial 
Completion, and in the absence of alternative provisions in the Contract, be reduced in the 
proportion which the value of the part or Section so certified bears to the total value of the 
whole of the Works or Section, as applicable. The provisions of this Sub-Clause shall only 
apply to the rate of liquidated damages and shall not affect the limit thereof.  
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46 CERTIFICATE OF SUBSTANTIAL COMPLETION  
 
46.1 Substantial Completion of the Works  

When the whole of the Works have been substantially completed and have satisfactorily 
passed any test on completion prescribed by the Contract, the Contractor may give a notice 
to that effect to the Engineer accompanied by an undertaking to finish any outstanding 
work during the Defects Liability Period. Such notice and undertaking shall be in writing 
and shall be deemed to be a request by the Contractor, for the Engineer to issue a 
Certificate of Substantial Completion in respect of the Works. The Engineer shall, within 
twenty-one (21) days of the date of delivery of such notice either issue to the Contractor, 
with a copy to the Employer, a Certificate of Substantial Completion stating the date on 
which, in his opinion, the Works were substantially completed in accordance with the 
Contract or give instructions in writing to the Contractor specifying all the work which, in 
the Engineer's opinion, requires to be done by the Contractor before the issuance of such 
Certificate.  The Engineer shall also notify the Contractor of any defects in the Works 
affecting substantial completion that may appear after such instructions and before 
completion of the work specified therein.  The Contractor shall be entitled to receive such 
Certificate of Substantial Completion within twenty-one (21) days of completion, to the 
satisfaction of the Engineer, of the work so specified and making good any defect so 
notified. Upon issuance of the Certificate of Substantial Completion of the Works, the 
Contractor shall be deemed to have undertaken to complete with due expedition any 
outstanding work during the Defects Liability Period.  

 
46.2 Substantial Completion of Sections or Parts of the Works  

In accordance with the procedure in Sub-Clause (1) of this Clause and on the same 
conditions as provided therein, the Contractor may request the Engineer to issue, and the 
Engineer may issue, a Certificate of Substantial Completion in respect of any Section or part 
of the Works which has been substantially completed and has satisfactorily passed any 
tests on completion prescribed by the Contract, if:  

 
a) a separate time for completion is provided in the Contract in respect of such Section or 

part of the Works;  
b) such Section or part of the Works has been completed to the satisfaction of the Engineer 

and is required by the Employer for his occupation or use.  
 

Upon the issuance of such Certificate, the Contractor shall be deemed to have undertaken 
to complete any outstanding work during the Defects Liability Period.  

 
47 DEFECTS LIABILITY  
 
47.1  Defects Liability Period  

The expression "Defects Liability Period" shall mean the period of twelve (12) months, 
calculated from the date of completion of the Works stated in the Certificate of Substantial 
Completion issued by the Engineer or, in respect of any Section or part of the Works for 
which a separate Certificate of Substantial Completion has been issued, from the date of 
completion of that Section or part as stated in the relevant Certificate. The expression "the 
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Works" shall, in respect of the Defects Liability Period, be construed accordingly.  

 
47.2  Completion of Outstanding Work and Remedying of Defects  

During the Defects Liability Period, the Contractor shall finish the work, if any, outstanding 
at the date of the Certificate of Substantial Completion, and shall execute all such work of 
repair, amendment, reconstruction, rectification and making good defects, imperfections, 
shrinkages or other faults as may be required of the Contractor in writing by the Engineer 
during the Defects Liability Period and within fourteen (14) days after its expiration, as a 
result of an inspection made by or on behalf of the Engineer prior to expiration of the 
Defects Liability Period.  

 
47.3  Cost of Execution of Work of Repair, etc.  

All such outstanding work shall be carried out by the Contractor at his own expense if the 
necessity thereof shall, in the opinion of the Engineer, be due to the use of material or 
workmanship not in accordance with the Contract, or to neglect or failure on the part of 
the Contractor to comply with any obligation expressed or implied, on the Contractor's part 
under the Contract.  

 
47.4  Remedy on Contractor's Failure to Carry Out Work Required  

If the Contractor shall fail to do any such work outstanding on the Works, the Employer 
shall be entitled to employ and pay other persons to carry out the same, and all expenses 
consequent thereon or incidental thereto shall be recoverable from the Contractor by the 
Employer, and may be deducted by the Employer from any monies due or which may 
become due to the Contractor.  

 
47.5  Certificate of Final Completion  

Upon satisfactory completion of the work outstanding on the Works, the Engineer shall 
within twenty-eight (28) days of the expiration of the Defects Liability period issue a 
Certificate of Final Completion to the Contractor. The Contract shall be deemed to be 
completed upon issuance of such Certificate, provided that the provisions of the Contract 
which remain unperformed and the Settlement of Disputes provision in the Contract shall 
remain in force for as long as is necessary to dispose of any outstanding matters or issues 
between the Parties.  

 
48  ALTERATIONS, ADDITIONS AND OMISSIONS  
 
1  Variations  

The Engineer may within his powers introduce any variations to the form, type or quality 
of the Works or any part thereof which he considers necessary and for that purpose or if 
for any other reasons it shall, in his opinion be desirable, he shall have power to order the 
Contractor to do and the Contractor shall do any of the following:  

 
(a) increase or decrease the quantity of any work under the Contract;  
 
(b) omit any such work;  
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(c) change the character or quality or kind of any such work;  
 
(d) change the levels, lines, positions and dimensions of any part of the Works;  
 
(e) execute additional work of any kind necessary for the completion of the Works, and no 

such variation shall in any way vitiate or invalidate the Contract. 
  

2  Variations Increasing Cost of Contract or altering the Works.  
The Engineer shall, however, obtain the written approval of the Employer before giving any 
order for any variations which may result in an increase of the Contract Price or in an 
essential alteration of the quantity, quality or character of the Works.  

 
3 Orders for Variations to be in Writing  

No variations shall be made by the Contractor without an order in writing from the 
Engineer. Variations requiring the written approval of the Employer under paragraph (2) of 
this Clause shall be made by the Contractor only upon written order from the Engineer 
accompanied by a copy of the Employer's approval. Provided that, subject to the provisions 
of the Contract, no order in writing shall be required for any increase or decrease in the 
quantity of any work where such increase or decrease is not the result of an order given 
under this Clause but is the result of the quantities exceeding or being less than those 
stated in the Bill of Quantities.  

 
4 Valuation of Variations  

The Engineer shall estimate to the Employer the amount to be added or deducted from the 
Contract Price in respect of any variation, addition or omission. In the case of any variation, 
addition or omission which may result in an increase of the Contract Price, the Engineer 
shall communicate such estimate to the Employer together with his request for the 
Employer's written approval of such variation, addition or omission. The value of any 
variation, addition or omission shall be calculated on the basis of the unit prices contained 
in the Bill of Quantities.  

 
7. PLANT, TEMPORARY WORKS AND MATERIALS  

 
1 Plant, etc., Exclusive Use for the Works  

All Constructional Plant, Temporary Works and Materials provided by the Contractor shall, 
when brought on the Site, be deemed to be exclusively intended for the construction and 
completion of the Works and the Contractor shall not remove the same or any part thereof 
(save for the purpose of moving it from one part of the Site to another) without the consent 
in writing of the Engineer which shall not be unreasonably withheld.  

 
2 Removal of Plant, etc. 

Upon completion of the Works the Contractor shall remove from the Site all the said 
Constructional Plant and Temporary Works remaining thereon and any unused materials 
provided by the Contractor.  
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3 Employer not liable for Damage to Plant  

The Employer shall not be at any time liable for the loss of any of the said Constructional 
plant, Temporary Works or Materials save if such loss results from the act or neglect of the 
Employer, its employees or agents.  

 
4 Ownership of paid material and work 

All material and work covered by payments made by the Employer to the Contractor shall 
thereupon become the sole property of the Employer, but this provision shall not be 
construed as relieving the Contractor from the sole responsibility for all material and work 
upon which payments have been made or the restoration of any damaged work or as 
waiving the right of the Employer to require the fulfillment of all of the terms of the 
Contract.  

 
5 Equipment and supplies furnished by Employer  

Title to any equipment and supplies which may be furnished by the Employer shall rest with 
the Employer and any such equipment and supplies shall be returned to the Employer at 
the conclusion of the Contract or when no longer needed by the Contractor.  Such 
equipment when returned to the Employer, shall be in the same condition as when 
delivered to the Contractor, subject to normal wear and tear.  

 
8. APPROVAL OF MATERIALS ETC., NOT IMPLIED 
The operation of Clause 49 hereof shall not be deemed to imply any approval by the 
Engineer of the materials or other matters referred to therein nor shall it prevent the 
rejection of any such materials at any time by the Engineer.  

 
9. MEASUREMENT OF WORKS  

 
10. The Engineer shall, when he requires any part or parts of the Works to be measured, 

give notice to the Contractor or the Contractor's authorized agent or representative 
who shall forthwith attend or send a qualified agent to assist the Engineer in making 
such measurement and shall furnish all particulars required by either of them. 
Should the Contractor not attend or neglect or omit to send such agent, then the 
measurement made by the Engineer or approved by him shall be taken to be the 
correct measurement of the work.  The purpose of measuring is to ascertain the 
volume of work executed by the Contractor and therefore determine the amount of 
the monthly payments.  

 
11. LIABILITY OF THE PARTIES  

 
1 The Works shall not be considered as completed until a Certificate of Final Completion shall 

have been signed by the Engineer and delivered to the Employer stating that the Works 
have been completed and that the Contractor has fulfilled all his obligations under Clause 
47 to his satisfaction.  
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2 The Employer shall not be liable to the Contractor for any matter arising out of or in 
connection with the Contract or the execution of the Works unless the Contractor shall 
have made a claim in writing in respect thereof before the giving of the Certificate of Final 
Completion and in accordance with the Contract.  

 
12. Unfulfilled Obligations; 
13.  Notwithstanding the issue of the Certificate of Final Completion, the Contractor 

shall remain liable for the fulfillment of any obligation incurred under the provisions 
of the Contract prior to the issuance of the Certificate of Final Completion and which 
remains unperformed at the time such Certificate is issued. For the purpose of 
determining the nature and extent of any such obligation the Contract shall be 
deemed to remain in force between the parties hereto.  

 
14. Contractor Responsible; Notwithstanding any other provisions in the Contract 

documents, the Contractor shall be totally responsible for and shall bear any and all 
risks of loss or damage to or failure of the Works or any part thereof for a period of 
ten years after issuance of the Certificate of Final Completion, provided always that 
such risks, damage or failure result from acts, defaults and negligence of the 
Contractor, his agents, employees or workmen and such contractors.  

 
15. AUTHORITIES  

 
1 The Employer shall have the right to enter upon the Site and expel the Contractor 

therefrom without thereby voiding the Contract or releasing the Contractor from any of 
his obligations or liabilities under the Contract or affecting the rights and powers conferred 
on the Employer and the Engineer by the Contract in any of the following cases:  

 
(a) If the Contractor is declared bankrupt or claims bankruptcy or court protection against his 

creditors or if the Contractor is a company or member of a company which was dissolved 
by legal action;  

 
(b) If the Contractor makes arrangements with his creditors or agrees to carry out the Contract 

under an inspection committee of his creditors;  
 
(c) If the Contractor withdraws from the Works or assigns the Contract to others in whole or 

in part without the Employer's prior written approval;  
 
(d) If the Contractor fails to commence the Works or shows insufficient progress to the extent 

which in the opinion of the Engineer will not enable him to meet the target completion 
date of the Works;  

 
(e) If the Contractor suspends the progress of the Works without due cause for fifteen (15) 

days after receiving from the Engineer written notice to proceed;  
 
(f) If the Contractor fails to comply with any of the Contract conditions or fails to fulfill his 

obligations and does not remedy the cause of his failure within fifteen (15) days after being 
notified to do so in writing;  
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(g) If the Contractor is not executing the work in accordance with standards of workmanship 

specified in the Contract;  
 
(h) If the Contractor gives or promises to give a present or loan or reward to any employee of 

the Employer or of the Engineer.  
 

Then the Employer may himself complete the Works or may employ any other contractor 
to complete the Works and the Employer or such other contractor may use for such 
completion so much of Constructional Plant, Temporary Works and Materials, which have 
been deemed to be reserved exclusively for the construction and completion of the Works 
under the provision of the Contract as he or they may think proper and the Employer may 
at any time sell any of the said Constructional Plant, Temporary Works and unused 
materials and apply the proceeds of sale in or towards the satisfaction of any sums due or 
which may become due to him from the Contractor under the Contract.  

 
2 Evaluation after Re-entry  

The Engineer shall as soon as may be practicable after any such entry and expulsion by the 
Employer notify the Contractor to attend the necessary evaluation of the Works.  In the 
event that for any reason the Contractor does not attend such evaluation the Engineer 
shall undertake the said evaluation in the absence of the Contractor and shall issue a 
certificate stating the sum, if any, due to the Contractor for work done in accordance with 
the Contract up to the time of entry and expulsion by the Employer which has been 
reasonably accumulated to the Contractor in respect of the Works he has executed in such 
case in accordance with the Contract.  The Engineer shall indicate the value of the materials 
whether unused or partially used and the value of construction equipment and any part of 
the Temporary Works.  

 
3 Payment After Re-entry  

If the Employer shall enter and expel the Contractor under this Clause he shall not be liable 
to pay the Contractor any money on account of the Contract until the expiration of the 
Defects Liability Period, and thereafter until the costs of completion and making good any 
defects of the Works, damages for delay in completion (if any), and all other expenses 
incurred by the Employer have been ascertained and their amount certified by the 
Engineer. The Contractor shall then be entitled to receive only such sum or sums (if any) as 
the Engineer may certify would have been due to him upon due completion by him after 
deducting the said amount. But if such amount shall exceed the sum which would have 
been payable to the Contractor on due completion by him,, then the Contractor shall upon 
demand pay to the Employer the amount of such excess. The Employer in such case may 
recover this amount from any money due to the Contractor from the Employer without the 
need to resort to legal procedures.  

 
16. URGENT REPAIRS  
If by reason of any accident or failure or other event occurring to, in or in connection with 
the Works or any part thereof either during the execution of the Works or during the 
Defects Liability Period any remedial or other work or repair shall in the opinion of the 
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Engineer be urgently necessary for security and the Contractor is unable or unwilling at 
once to do such work or repair, the Employer may by his own or other workmen do such 
work or repair as the Engineer may consider necessary. If the work or repair so done by the 
Employer is work which in the opinion of the Engineer the Contractor was liable to do at 
his own expense under the Contract, all costs and charges properly incurred by the 
Employer in so doing shall on demand be paid by the Contractor to the Employer or may 
be deducted by the Employer from any monies due or which may become due to the 
Contractor provided always that the Engineer shall as soon after the occurrence of any such 
emergency as may be reasonably practicable notify the Contractor thereof in writing.  

 
49 INCREASE AND DECREASE OF COSTS  

Except if otherwise provided by the Contract, no adjustment of the Contract Price shall be 
made in respect of fluctuations of market, prices of labour, materials, plant or equipment, 
neither due to fluctuation in interest rates nor devaluation or any other matters affecting 
the Works.  

17. TAXATION  
The Contractor shall be responsible for the payment of all charges and taxes in respect of 
income including value added tax, all in accordance with and subject to the provisions of 
the income tax laws and regulations in force and all amendments thereto.  It is the 
Contractor's responsibility to make all the necessary inquiries in this respect and he shall 
be deemed to have satisfied himself regarding the application of all relevant tax laws.  

 
18. BLASTING  
The Contractor shall not use any explosives without the written permission of the Engineer 
who shall require that the Contractor has complied in full with the regulations in force 
regarding the use of explosives. However, the Contractor, before applying to obtain these 
explosives, has to provide well arranged storage facilities.  The Engineer's approval or 
refusal to permit the use of explosives shall not constitute ground for claims by the 
Contractor.  

 
19. MACHINERY  
The Contractor shall be responsible for coordinating the manufacture, delivery, erection 
and commissioning of plant machinery and equipment which are to form a part of the 
Works.  He shall place all necessary orders as soon as possible after the signing of the 
Contract.  These orders and their acceptance shall be produced to the Engineer on request.  
The Contractor shall also be responsible for ensuring that all sub-contractors adhere to 
such programs as are agreed and are needed to ensure completion of the Works within 
the period for completion.  Should any sub-contracted works be delayed, the Contractor 
shall initiate the necessary action to speed up such completion.  This shall not prejudice 
the Employer's right to exercise his remedies for delay in accordance with the Contract.  

 
20. TEMPORARY WORKS AND REINSTATEMENT 
The Contractor shall provide and maintain all temporary roads and tracks necessary for 
movement of plant and materials and clear same away at completion and make good all 
works damaged or disturbed.  The Contractor shall submit drawings and full particulars of 
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all Temporary Works to the Engineer before commencing same.  The Engineer may require 
modifications to be made if he considers them to be insufficient and the Contractor shall 
give effect to such modifications but shall not be relieved of his responsibilities.  The 
Contractor shall provide and maintain weather-proof sheds for storage of material 
pertinent to the Works both for his own use and for the use of the Employer and clear 
same away at the completion of the Works.  The Contractor shall divert as required, at his 
own cost and subject to the approval of the Engineer, all public utilities encountered during 
the progress of the Works, except those specially indicated on the drawings as being 
included in the Contract.  Where diversions of services are not required in connection with 
the Works, the Contractor shall uphold, maintain and keep the same in working order in 
existing locations.  The Contractor shall make good, at his own expense, all damage to 
telephone, telegraph and electric cable or wires, sewers, water or other pipes and other 
services, except where the Public Authority or Private Party owning or responsible for the 
same elects to make good the damage.  The costs incurred in so doing shall be paid by the 
Contractor to the Public Authority or Private Party on demand.  

 
21. PHOTOGRAPHS AND ADVERTISING  
The Contractor shall not publish any photographs of the Works or allow the Works to be 
used in any form of advertising whatsoever without the prior approval in writing from the 
Employer.  

 
22. PREVENTION OF CORRUPTION  
The Employer shall be entitled to cancel the Contract and to recover from the Contractor 
the amount of any loss resulting from such cancellation, if the Contractor has offered or 
given any person any gift or consideration of any kind as an inducement or reward for doing 
or intending to do any action in relation to the obtaining or the execution of the Contract 
or any other contract with the Employer or for showing or intending to show favour or 
disfavour to any person in relation to the Contract or any other contract with the Employer, 
if the like acts shall have been done by any persons employed by him or acting on his behalf 
whether with or without the knowledge of the Contractor in relation to this or any other 
Contract with the Employer.  

 
23. DATE FALLING ON HOLIDAY  
Where under the terms of the Contract any act is to be done or any period is to expire upon 
a certain day and that day or that period fall on a day of rest or recognized holiday, the 
Contract shall have effect as if the act were to be done or the period to expire upon the 
working day following such day.  

 
24. NOTICES  

1 Unless otherwise expressly specified, any notice, consent, approval, certificate or 
determination by any person for which provision is made in the Contract Documents shall 
be in writing. Any such notice, consent, approval, certificate or determination to be given 
or made by the Employer, the Contractor or the Engineer shall not be  

2 unreasonably withheld or delayed.  
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3 Any notice, certificate or instruction to be given to the Contractor by the Engineer or the 
Employer under the terms of the Contract shall be sent by post, cable, telex or facsimile at 
the Contractor's principal place of business specified in the Contract or such other address 
as the Contractor shall nominate in writing for that purpose, or by  

4 delivering the same at the said address against an authorized signature certifying the 
receipt.  

 
5 Any notice to be given to the Employer under the terms of the Contract shall be sent by 

post, cable, telex or facsimile at the Employer's address specified in the Contract, or by 
delivering the same at the said address against an authorized signature certifying the 
receipt.  

 
6 Any notice to be given to the Engineer under the terms of this Contract shall be sent by 

post, cable, telex or facsimile at the Engineer's address specified in the Contract, or by 
delivering the same at the said address against an authorized signature certifying the 
receipt.  

 
25. LANGUAGE, WEIGHTS AND MEASURES  
Except as may be otherwise specified in the Contract, English shall be used by the 
Contractor in all written communications to the Employer or the Engineer with respect to 
the services to be rendered and with respect to all documents procured or prepared by the 
Contractor pertaining to the Works. The metric system of weights and measures shall be 
used in all instances.  

 
26. RECORDS, ACCOUNTS, INFORMATION AND AUDIT  
The Contractor shall maintain accurate and systematic records and accounts in respect of 
the work performed under this Contract.  
 
The Contractor shall furnish, compile or make available at all times to the UNDP any records 
or information, oral or written, which the UNDP may reasonably request in respect of the 
Works or the Contractor's performance thereof.  
 
The Contractor shall allow the UNDP or its authorized agents to inspect and audit such 
records or information upon reasonable notice.  

 
27. FORCE MAJEURE  
Force majeure as used herein means Acts of God, war (whether declared or not), invasion, 
revolution, insurrection or other acts or events of a similar nature or force.  

 
In the event of and as soon as possible after the occurrence of any cause constituting force 
majeure, the Contractor shall give notice and full particulars in writing to the UNDP and to 
the Engineer of such force majeure if the Contractor is thereby rendered unable, wholly or 
in part, to perform its obligations and meet its responsibilities under this Contract.  Subject 
to acceptance by the UNDP of the existence of such force majeure, which acceptance shall 
not be unreasonably withheld, the following provisions shall apply:  
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(a) The obligations and responsibilities of the Contractor under this Contract shall be 
suspended to the extent of his inability to perform them and for as long as such inability 
continues. During such suspension and in respect of work suspended, the Contractor shall 
be reimbursed by the UNDP substantiated costs of maintenance of the Contractor's 
equipment and of per diem of the Contractor's permanent personnel rendered idle by such 
suspension;  

 
(b) The Contractor shall within fifteen (15) days of the notice to the UNDP of the occurrence 

of the force majeure submit a statement to the UNDP of estimated costs referred to in sub-
paragraph (a) above during the period of suspension followed by a complete statement of 
actual expenditures within thirty (30) days after the end of the  

(c) suspension;  
 
(d) The term of this Contract shall be extended for a period equal to the period of suspension 

taking however into account any special condition which may cause the additional time for 
completion of the Works to be different from the period of suspension;  

 
(e) If the Contractor is rendered permanently unable, wholly or in part, by reason of force 

majeure, to perform his obligations and meet his responsibilities under the Contract, the 
UNDP shall have the right to terminate the Contract on the same terms and conditions as 
provided for in Clause 68 of these General Conditions, except that the period of notice shall 
be seven (7) days instead of fourteen (14) days, and  

 
(f) For the purpose of the preceding sub-paragraph, the UNDP may consider the Contractor 

permanently unable to perform in case of any suspension period of more than ninety (90) 
days.  

 
28. SUSPENSION BY THE UNDP  
The UNDP may by written notice to the Contractor suspend for a specified period, in whole 
or in part, payments to the Contractor and/or the Contractor's obligation to continue to 
perform the Works under this Contract, if in the UNDP' sole discretion:  

 
(a) any conditions arise which interfere, or threaten to interfere with the successful execution 

of the Works or the accomplishment of the purpose thereof, or  
 
(b) the Contractor shall have failed, in whole or in part, to perform any of the terms and 

conditions of this Contract.  
 

After suspension under sub-paragraph (a) above, the Contractor shall be entitled to 
reimbursement by the UNDP of such costs as shall have been duly incurred in accordance 
with this Contract prior to the commencement of the period of such suspension.  
 
The term of this Contract may be extended by the UNDP for a period equal to any period 
of suspension, taking into account any special conditions which may cause the additional 
time for completion of the Works to be different from the period of suspension.  
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29.  TERMINATION BY THE UNDP  
The UNDP may, notwithstanding any suspension under Clause 67 above, terminate this 
Contract for cause or convenience in the interest of the UNDP upon not less than fourteen 
(14) days written notice to the Contractor.  
 
Upon termination of this Contract:  

 
(a) The Contractor shall take immediate steps to terminate his performance of the Contract in 

a prompt and orderly manner and to reduce losses and to keep further expenditures to a 
minimum, and  

 
(b) The Contractor shall be entitled (unless such termination has been occasioned by the 

Contractor's breach of this Contract), to be paid for the part of the Works satisfactorily 
completed and for the materials and equipment properly delivered to the Site as of the 
date of termination for incorporation to the Works, plus substantiated costs resulting from 
commitments entered into prior to the date of termination as well as any reasonable 
substantiated direct costs incurred by the Contractor as a result of the termination, but 
shall not be entitled to receive any other or further payment or damages.  

 
30. TERMINATION BY THE CONTRACTOR 
In the case of any alleged breach by the UNDP of the Contract or in any other situation 
which the Contractor reasonably considers to entitle him to terminate his performance of 
the Contract, the Contractor shall promptly give written notice to the UNDP detailing the 
nature and the circumstances of the breach or other situation.  Upon acknowledgement in 
writing by the UNDP of the existence of such breach and the UNDP' inability to remedy it, 
or upon failure of the UNDP to respond to such notice within twenty (20) days of receipt 
thereof, the Contractor shall be entitled to terminate this Contract by giving 30 days written 
notice thereof.  In the event of disagreement between the Parties as to the existence of 
such breach or other situation referred to above, the matter shall be resolved in 
accordance with Clause 71 of these General Conditions.  
 
Upon termination of this Contract under this Clause the provisions of sub-paragraph (b) of 
Clause 68 hereof shall apply.  

 
31. RIGHTS AND REMEDIES OF THE UNDP  
Nothing in or relating to this Contract shall be deemed to prejudice or constitute a waiver 
of any other rights or remedies of the UNDP.  
 
The UNDP shall not be liable for any consequences of, or claim based upon, any act or 
omission on the part of the Government.  

 
32. SETTLEMENT OF DISPUTES  

In the case of any claim, controversy or dispute arising out of, or in connection with this 
Contract or any breach thereof, the following procedure for resolution of such claim, 
controversy or dispute shall apply.  
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1 Notification  
The aggrieved party shall immediately notify the other party in writing of the nature of the 
alleged claim, controversy or dispute, not later than seven (7) days from awareness of the 
existence thereof.  

 
2 Consultation  

On receipt of the notification provided above, the representatives of the Parties shall start 
consultations with a view to reaching an amicable resolution of the claim, controversy or 
dispute without causing interruption of the Works.  

 
3 Conciliation 

Where the representatives of the Parties are unable to reach such an amicable settlement, 
either party may request the submission of the matter to conciliation in accordance with 
the UNCITRAL Rules of Conciliation then obtaining.  

 
4 Arbitration  

Any claim, controversy or dispute which is not settled as provided under clauses 71.1 
through 3 above shall be referred to arbitration in accordance with the UNCITRAL 
Arbitration Rules then obtaining. The Parties shall be bound by the arbitration award 
rendered in accordance with such arbitration as the final adjudication of any such 
controversy or claim.  

 
33. PRIVILEGES AND IMMUNITIES  
Nothing in or relating to this Contract shall be deemed a waiver of any of the privileges and 
immunities of the United Nations of which the UNDP is an integral part. 

 

34. SECURITY 
 

The Contractor shall: 

(a) put in place an appropriate security plan and maintain the security plan, taking into 
account the security situation in the country where the services are being provided; 

(b) assume all risks and liabilities related to the Contractor’s security, and the full 
implementation of the security plan. 

 
UNDP reserves the right to verify whether such a plan is in place, and to suggest 
modifications to the plan when necessary. Failure to maintain and implement an 
appropriate security plan as required hereunder shall be deemed a breach of this contract. 
Notwithstanding the foregoing, the Contractor shall remain solely responsible for the 
security of its personnel and for UNDP’s property in its custody as set forth in paragraph 
4.1 above.  
 

35. AUDIT AND INVESTIGATIONS 
Each invoice paid by UNDP shall be subject to a post-payment audit by auditors, whether 
internal or external, of UNDP or the authorized agents of the UNDP at any time during 
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the term of the Contract and for a period of three (3) years following the expiration or 
prior termination of the Contract.  The UNDP shall be entitled to a refund from the 
Contractor for any amounts shown by such audits to have been paid by the UNDP other 
than in accordance with the terms and conditions of the Contract. Should the audit 
determine that any funds paid by UNDP have not been used as per contract clauses, the 
company shall reimburse such funds forthwith. Where the company fails to reimburse 
such funds, UNDP reserves the right to seek recovery and/or to take any other action as 
it deems necessary. 

 
The Contractor acknowledges and agrees that, at anytime, UNDP may conduct 
investigations relating to any aspect of the Contract, the obligations performed under 
the Contract, and the operations of the Contractor generally.  The right of UNDP to 
conduct an investigation and the Contractor’s obligation to comply with such an 
investigation shall not lapse upon expiration or prior termination of the Contract.  The 
Contractor shall provide its full and timely cooperation with any such inspections, post-
payment audits or investigations.  Such cooperation shall include, but shall not be limited 
to, the Contractor’s obligation to make available its personnel and any documentation 
for such purposes and to grant to UNDP access to the Contractor’s premises.  The 
Contractor shall require its agents, including, but not limited to, the Contractor’s 
attorneys, accountants or other advisers, to reasonably cooperate with any inspections, 
post-payment audits or investigations carried out by UNDP hereunder. 
 

36. ANTI-TERRORISM 
The Contractor agrees to undertake all reasonable efforts to ensure that none of the 
UNDP funds received under this Contract are used to provide support to individuals or 
entities associated with terrorism and that the recipients of any amounts provided by 
UNDP hereunder do not appear on the list maintained by the Security Council Committee 
established pursuant to resolution 1267 (1999). The list can be accessed via 
http://www.un.org/Docs/sc/committees/1267/1267ListEng.htm. This provision must be 
included in all sub-contracts or sub-agreements entered into under this Contract. 

 
 
 
 
 
 
 
 
 
 
 
 
 
  
  

http://www.un.org/Docs/sc/committees/1267/1267ListEng.htm
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ANNEX 1 
 

DRAWINGS ATTACHED SEPARATELY 
 


